
 
 

APPENDIX 20



Program Description 

The main feature of the San Quentin Heath Care 
Improvement Program is its new Central Health 
Services Building, The building is a five-story struc-
ture with a program budget of $146 million. 
 
Other projects include the expansion of the rotun-
das at East and West block to create clinic space; 
new personnel building; and temporary medical 
and administrative modulars on the upper yard.  
These projects are currently in construction. 
 
The medical warehouse project is design build/
build.  A Notice to Proceed was issued June 26, 
2008, initiating the start of the design phase. 
 
Completed projects include the TTA renovation, 
additional parking lots, temporary admin modulars, 
medical records renovation, relocation of the exer-
cise yard, pump station upgrade and remodel of 
the R & R. 
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Program Issues 
 
A notice to proceed was issued 
for the medical warehouse on 
June 26.  This is the last major 
medical project for the San 
Quentin program to be 
awarded.  
 
Construction of the temporary 
medical modular project is 
nearing completion.  August 4, 
2008 is the target occupancy 
date. 
 
 

 

B U D G E T  S T A T U S *  
Original Program Budget   $170,000,000 

Projected Program:   $163,900,000 

Budget Status:  (Over/Under)       $6,100,000 

Encumbered to date:   $126,000,000 

Expended to date:       $45,533,000 

 

 

* Note: Cost information has not been reconciled with accounting 

 

 

Program start time:  September 2006 

Planned Completion Time:  Spring 2010 

Projected Completion Time:  Spring 2010 

Project Statistics 

• Location: 
San Quentin State 
Prison 

• Procurement Method 

Design-Build 

Design-Bid-Build 

• Program Stage 
Several projects are 
complete.  Four projects 
are under construction.  
One project is in the 
design phase. 

 

 

Central Health Services Building 

S C H E D U L E  S T A T U S  

SAN QUENTIN STATE PRISON 

Schedule Narrative 

• Structural steel erection started mid-June on 
the Central Health Services Building, marking 
a major progress milestone. 

• The rotunda project is experiencing delays 
related to the institution wide electrical power 
shut down.  The shutdown is necessary to 
relocate 2 transformers prior to constructing 
building foundations. 

• Issues pertaining to soil contamination are 
mostly resolved on the Personnel Building. 
However, contractor progress continues to be 
slow. 

Aerial view of San Quentin  



Project Description 

 
The new Central Health Ser-
vices Building site is located 
on the lower yard of San 
Quentin State Prison, within 
the prison walls.  The project 
involves demolition of the 
existing 54,100 sq. ft. Build-
ing 22 and replacing it with a 
new 5 level, 130,000 sq.ft. 
medical building.  The new 
building will also house San 
Quentin's receiving and re-
lease center, library and tele-
vision station. 
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Project Issues 
• A complete “permit set” of 

construction drawings was 
issued by the peer reviewer 
on June 10, 2008, gener-
ally completing the design 
phase of the project.   

 
• Discussions continue with 

San Quentin medical staff 
regarding selection of the  
phone, nurse call and per-
sonal alarm systems.   

 

B U D G E T  S T A T U S  
Original Project Budget   $146,400,000 

Design/Build  Contract Amount:  $108,277,000 

Change Orders Approved to Date:  $1,095,683 

Change Orders Pending:   $5,643,130 

Change Orders Projected:   $1,000,000 

Projected Construction Contract Cost:  $116,015,813 

Paid to Date (D/B contract only):  $30,816,733 

Projected Project Budget:   $146,400,000 

 

Project is currently on schedule  

Date of Notice to Proceed:  

   Abatement & Design   29 Aug 07 

   Demolition & Construction   12 Nov 07 

Contract Completion Date:   12 Feb 10 

Projected Completion Date:   12 Feb 10 

Projected Occupancy Date:   08 Apr 10 

Project Statistics 

• Location: 
San Quentin State 
Prison 

• Project Name 
Central Health Ser-
vices Building (CHSB) 

• Vanir CM Representative 

David Leak 

• Design Build Team 
Hensel Phelps & HOK 
Architects 

• Procurement Method 

Design/Build 

• Project Stage 
CD and Construction 
Phase 

 

Formwork at elevator pit View of south end of building 

Structural steel erection 

S C H E D U L E  S T A T U S  

Schedule Narrative 
The contractor met the target 
date of 6/16/08 for erecting 
structural steel.   By the end on 
June 2008, structural steel was 
approximately 30% complete.  As 
the steel is being erected at the 
south end of the building, under-
ground plumbing and electrical 
continues at the north end.   
 
The schedule slippage from April 
and May has been recovered.  
Overall the contractor is on 
schedule.   

 SAN QUENTIN STATE PRISON 



Project Description 
 

Demolition of existing 1,500 
SF, wood-framed building and 
concrete foundation; con-
struction of a new wood-
framed, single-story, 4,000 SF 
office building with restrooms, 
storage, and training room for 
new personnel; and the con-
struction of all associated site 
improvements. 
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Project Issues 

Footing subcontractor work-
ers failed clearance require-
ments causing considerable 
delay until replacements were 
located.Original site survey 
was in error causing re-
survey.Concrete pour went 
well. Framing Contractor not 
on site per schedule causing 
further delays. 

 

B U D G E T  S T A T U S  
Original Project Budget   $2,100,000 

Actual Contract Amount:   $1,245,678 

Change Orders Approved to Date:  $           872 

Change Orders Pending:   $      14,832 

Change Orders Projected:   $     87,197 

Projected Construction Contract Cost:  $1,348,579 

Projected Project Budget:   $2,100,000 

Paid to Date:    $   201,186 

   

Date of Notice to Procede:                                 3/26/08  

Contract Completion Date:                                 9/22/08     

Projected Completion Date:                                1/1/09 

Projected Occupancy Date:                                 1/14/09  

 

Project is currently 20 days behind schedule 

• Project Statistics 

• Location: 
San Quentin State 
Prison 

• Project Name 

New Personnel  

 Building 

• Vanir CM Representative 

Cindy Rocha 

• Contractor 

Purdy Builders, Inc. 

• Procurement Method 

Design—Bid—Build 

• Project Stage 

Construction 

 

Cutting for footings and 
under slab utilities. 

Preparing for slab with rebar 
and form work. 

S C H E D U L E  S T A T U S  

Schedule Narrative 
• 6/4/08 Many of the 

foundation workmen  
failed entry require-
ments resulting in work 
delay. 

• 6/12/08 Cutting foot-
ings/under slab utilities. 

• 6/13/08 Soil Engineers 
in to make final com-
paction    

• 6/19/08 Installing under 
slab utilities and rebar 
for footings                     

• 6/26/08 Pouring con-
crete for footings/slab     
 

                               Pouring concrete 

SAN QUENTIN STATE PRISON Monthly  Report  No.  8  
June 2008 



Project Description 
Fabrication and assembly of 
the new modular building is off-
site. The building will be disas-
sembled, transported & reas-
sembled at the upper yard. 
Building has fire sprinklers, 
electrical, data, fire alarm, tele-
phone, data pathway, which will 
be connected to existing sys-
tems. Domestic water, separate 
fire sprinkler water, and sani-
tary sewer connection are avail-
able on site. Existing inmate 
small management yards will 
be removed from the site. Elec-
trical power will be brought in 
from the nearest electrical 
manhole.  
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Project Issues 

Coordination of final electrical 
connection with the Rotunda Pro-
ject to minimize power interrup-
tions to the Institution.   
 
Drainage plan was submitted by 
the contractor.  A flooding test was 
conducted on June 12, 2008. 
Additional drainage was assessed 
as being needed.  
 
Coordination of the purchase of 
furniture and equipment to facili-
tate occupancy of the building on 
August 4, 2008. 

 

B U D G E T  S T A T U S  
Original Project Budget   $5,000,000 

Actual Contract Amount:   $3,176,000 

Change Orders Approved to Date:  $184,899 

Change Orders Pending:   $250,000 

Change Orders Projected:   $175,069 

Projected Construction Contract Cost:  $3,785,968 

Projected Project Budget:   $4,000,000 

Paid to Date:    $2,634,774 

 

Project is currently on schedule  

Date of Notice to Proceed:            13 Nov 07 

Contract Completion Date:           10 Jul 08 

Projected Completion Date:              24 Jul 08 

Project Occupancy:                  4 Aug 08 

Project Statistics 

• Location: 
San Quentin State 
Prison 

• Project Name 
Upper Yard Medical 
Modular Project 

• Vanir CM Representative 

Lynelle Onishi 

• Contractor 

 JLC Construction 

• Procurement Method 

Design—Build 

• Project Stage 

 Construction 

  

View of administration section of 
modular building 

Casework installed. 

View of the transformer pad and rear of the modular  
building from the southeast.  

S C H E D U L E  S T A T U S  

Schedule Narrative 

• 6/11/08:  Transformer 
delivery and begin installa-
tion. 

• 6/12/08:  Flood test of 
Upper Yard to confirm 
drainage plan. 

• 7/16-17/08:  Complete 
electrical splicing for main 
electrical  connection . 

 

SAN QUENTIN STATE PRISON 



Project Description 
The new 7,000 SF pre-manufactured 
steel building will include interior ware-
house space allowing for pallet stacking 
of bulk supplies, fixed shelving, a roll-up 
door, and a man door; a fully caged se-
cure storage area; a 900 SF cold storage 
room; work space for six warehouse 
staff, including two offices, a workroom, 
and a unisex toilet; plus a covered load-
ing dock area with stairs, a dock leveler, 
and a permanent scissor lift.  The foun-
dation will be a structural slab on piers.  
The facility will have an intrusion alarm 
system, an intercom PA system, and 
temperature/humidity control.  Exterior 
work includes subsurface metal detec-
tion and removal, asphalt concrete pav-
ing, and other site improvements. 
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Project Issues 

• The design of the warehouse 
building is anticipated to be 
straightforward, but the 
foundation design will be 
complex due to soil condi-
tions at the building site. 

• The bid documents require 
the selected contractor to 
perform a detailed geotech-
nical investigation. 

 

 

B U D G E T  S T A T U S  
Original Project Budget   $2,800,000 

Actual Contract Amount:   $2,298,896 

Change Orders Approved to Date:  $0 

Change Orders Pending:   $0 

Change Orders Projected:   $0 

Projected Construction Contract Cost:  $0 

Projected Project Budget:   $2,800,000 

Paid to Date:    $0 

 

Project is on Schedule 

Date of Notice to Proceed:  June 29, 2008 

Contract Completion Date:  March 1, 2009 

Projected Completion Date:    March 1, 2009 

Project Occupancy:  March 1, 2009 

Project Statistics 

• Location: 

San Quentin State Prison 

• Project Name 
Medical Warehouse 

Building 

• Vanir CM Representative 

Cindy Rocha 

• Contractor 

• W.E. Lyons Construction 
Co. 

• Procurement Method 

Design—Build 

• Project Stage 

Design 

 

Location of future Medical Warehouse building 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 

The Receiver’s office signed the contract 
with W.E. Lyons Construction Co. and 
the Notice to Proceed with design was 
issued, with a start date of June 30, 
2008.   The construction phase is sched-
uled to begin approximately mid-August. 
 

The duration of the project is scheduled 
for eight (8) months. 

 SAN QUENTIN STATE PRISON 



Project Description 

 
Construction of a new sick 
call unit and pill depository in 
both the East and West Ro-
tundas.  The scope of work 
includes selective demolition 
of the existing concrete wall; 
removal of interior wood 
framed walls; relocation of 
electrical generators, trans-
formers, and conduits; Fire 
Department connections; fire 
sprinkler system; construction 
of an exterior CMU addition; 
as well as mechanical, plumb-
ing, electrical, and site work. 

Monthly  Report  No.  8  
June 2008 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
E A S T  /  W E S T  R O T U N DA  S I C K  C A L L  

Project Issues 

The project  team is preparing to 
perform the high voltage splices 
required to relocate the trans-
former and generator.  In order to 
work on the conductors safely, 
the breaker for Loop 3 must be 
removed.  The Institution has had 
problems operating the breaker 
in the past.  A specialty vendor 
has been hired to perform this 
task.   In addition, generators will 
be placed on all loop three trans-
forms to maintain operation of 
the Institution during this work. 

 

B U D G E T  S T A T U S  
Original Project Budget   $2,900,000 

Actual Contract Amount:   $2,372,778 

Change Orders Approved to Date:  $3,312 

Change Orders Pending:   $247,570 

Change Orders Projected:   $78,095 

Projected Construction Contract Cost:  $2,701,755 

Projected Project Budget:   $2,900,000 

Paid to Date:    $291,514 

 

Project is currently 8 weeks behind schedule  

Date of Notice to Proceed:   17 Mar 08 

Contract Completion Date:   12 Nov08 

Projected Completion Date:   12 Jan 08 

Project Occupancy:   24 Jan 08 

Project Statistics 

• Location: 
San Quentin State 
Prison 

• Project Name 
East / West Rotunda 
Sick Call Units 

• Vanir CM Representative 

Aaron Kael 

• Contractor 

 BBI Construction 

• Procurement Method 

Design—Bid—Build 

• Project Stage 

 Construction 

 

New Electrical Panels Pulled Conductors 

Pouring East Side Electrical Pads 

S C H E D U L E  S T A T U S  

Schedule Narrative 

 
Overall, the project is cur-
rently about 8 weeks behind 
schedule.  The electrical 
switchover slipped one week 
due to unforeseen conditions.  
The electrical switchover is 
the driving activity and is 
scheduled to be completed 
July 19. 

SAN QUENTIN STATE PRISON 
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