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Description ASP CAL CCC CCI CCWF CEN CIM CIW CMC CMF COR CRC CTF CVSP DVI FSP HDSP ISP KVSP LAC MCSP NKSP PBSP PVSP RJD SAC SATF SCC SOL SQ SVSP VSPW WSP CHCF DWN ECF HGS NCRF
Goal 1 - Timely Access to Health Care
Objective 1.1 Redesign and Standardize Screening and Assessment Processes at Reception/Receiving and Release


Access to Care-Reception 
Center  Actions 1.1.2 & 1.1.4


Establish identification and timely treatment of contagious diseases by providing initial triage to CDCR 
inmates on day of arrival. (Project closed with implementation of medical classification and reception 
center processes)


Objective 1.2 Establish Staffing and Processes for Ensuring Health Care Access at Each Institution
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Objective 1.4. Establish A Standardized Utilization Management System
Access to Care -  Utilization 
Management
Action 1.4.2


Provide evidence based decision tools and interdisciplinary review processes to increase access to 
specialty care, infirmary beds and hospitalization. (Project Closed)


Goal 2 - Continuum of Health Care Services
Objective 2.1. Redesign and Standardize Access and Medical Processes for Primary Care


Access to Care - Episodic Care 
Action 2.1.2


Implement an Episodic Care model that will set new policy standards, streamline the process by 
which patient request care, improve appointment scheduling and implement Local Operating 
Procedures at all institutions. (Project Closed)


Objective 2.2. Improve Chronic Care System to Support Proactive, Planned Care


Access to Care - Primary Care
Action 2.2.1 (2.1.1)


Implement a Primary Care model that will set new policy standards, streamline clinic communication 
and implement Local Operating Procedures at all institutions. (Project Closed)


Access to Care (Chronic Care)
Action 2.2.1


Assess failures in chronic care and implement a program of remediation to address conditions such 
as cardiovascular disease, diabetes, immune system impairment (including HIV), liver disease and 
asthma (Project Closed)
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TPA Goals & Objectives
New Facilities


asthma. (Project Closed)
Objective 2.3. Improve Emergency Response to Reduce Avoidable Morbidity and Mortality


Emergency Response Initiative 
Action 2.3.1, 2.3.2 and 2.3.3


Standardize structure and organization of CDCR Emergency Medical Response System. (Project 
Closed)


Goal 3 - Medical Care Workforce
Objective 3.1. Recruit Physicians and Nurses to Fill Ninety Percent of Established Positions
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Goal 4 - Quality Improvement Programs
Objective 4.2. Establish a Quality Improvement Program
Business Information System 
(BIS) Supply Chain 
Management Action 4.2.3


Automated procurement system


Business Information System 
(BIS) Organization 
Mgmt/Personnel Administration 
Action 4.2.3


Provides organizational structure foundation (position, classification, unit, and personal data) for all 
HR modules.


Business Information System 
(BIS) Registry Planning Action 
4.2.3


Facilitates efficient and cost effective management of CPHCS Registry services. (Scope of this 
project is met through CDCR Time & Shift project)


Medication Administration 
Process Improvement Project 
(MAPIP)  Action 4.2.3


Develop and implement efficient medication management system to reduce patient medication errors 
and maximize quality in medication administration. (Estimated Completion Date is December 2012)


Objective 4.5. Establish a Health Care Appeals Process, Correspondence Control and Habeas Corpus Petitions Initiative


Health Care Appeals Tracking Improvement of appeals process and reporting. (Objective met and project is closed. This effort 
Action 4.5.1 expedites the appeal process). 


Goal 5 - Medical Support Infrastructure
Objective 5.1. Establish a Comprehensive, Safe and Efficient Pharmacy Program


Pharmacy: CPHCS Guardian Rx 
Action 5.1.2


Implement a computerized prescription software management system in all 33 institutions to improve 
tracking, safety and dispensing of drugs with enterprise wide information availability. (Project Closed)


Objective 5.2. Establish Standardized Health Records Practice
Centralized Dictation & 
Transcription Action 5.2.1


Implement a centralized dictation and transcription solution that standardized health record 
documentation at the enterprise-level. (Project Closed)


Objective 5.3. Establish Effective Radiology and Laboratory Services
Clinical Imaging Services
 Action 5.3.1


Imaging/radiological services renovation including enterprise imaging solution. (Objective met, this 
project is part of implementing the strategy).


Laboratory Services 
Management Action 5.3.1


Redesign of CDCR laboratory services.


Objective 5.4. Establish Clinical Information Systems
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FEDERAL RECEIVER'S TURNAROUND PLAN OF ACTION MATRIX
CPHCS PROJECT DEPLOYMENT BY INSTITUTION as of December 31, 2012


TPA Goals & Objectives
New Facilities


Clinical Data Repository
Action 5.4.1


Implement a centralized clinical data repository and portal solution that serves as the foundation for 
an enterprise-level, integrated Health Information System. 
(Green indicates portal solution while the remainder of the ojectives are on hold to transition to EHR 
which is in procurement phase).


New Network Activation
Action 5.4.1


Design, build, and install a dedicated high-speed data network for 33 institutions and CPHCS HQ. 
(Project Closed)


End User Migration to Data 
Center (EUM) Action 5.4.1


Provide secure access to the internet, intranet and clinical applications for all clinicians and 
healthcare staff. (Project Closed)


Mental Health Tracking System 
(MHTS) Action 5.4.1


Upgrade current Mental Health Tracking System replacing 32 separate Access databases. (Project 
Closed)


Objective 5.5. Expand and Improve Telemedicine Capabilities


Telemedicine Services Action 
5.5.1


Improvement and expansion of telemedicine services for medical specialties and for mental health. 
(Project Closed. This project implements technical systems for program enhancement).


Goal 6 - Facilities
Objective 6.1.  Upgrade administrative and clinical facilities at each of CDCR's prison locations to provide patient-inmates with appropriate access to care


Facilities Site activation
Action 6.1.1 Provide permanent facilities to support the medical and mental care missions.
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Goal 1 - Timely Access to Health Care Location
Objective 1.1. Redesign and Standardize Screening and Assessment Processes at Reception/Receiving and Release
Action 1.1.1. By January 2009, develop standardized reception screening processes and begin pilot implementation. Statewide Initiative


Action 1.1.2. By January 2011, implement new processes at each of the major reception centers. Institutions


Action 1.1.3. By January 2010, begin using the new medical classification system at each reception center prison. Statewide Initiative


Action 1.1.4. By January 2011, complete statewide implementation of the medical classification system throughout CDCR institutions. Institutions


Objective 1.2. Establish Staffing and Processes for Ensuring Health Care Access at Each Institution
Action 1.2.1. By January 2009, the Receiver will have concluded preliminary assessments of custody operations 
each of CDCR’s institutions and will recommend additional staffing, along with recommended changes to already
patient-inmates have improved access to health care at each institution.


and their influence on health care access at 
 established custody posts, to ensure all 


Statewide Initiative
Action 1.2.2 By July 2011, the Receiver will have fully implemented Health Care Access Units and developed hea
institutions.


lth care access processes at all CDCR 
Institutions


Objective 1.3. Establish Health Care Scheduling and Patient-Inmate Tracking System


Action 1.3.1. Work with CDCR to accelerate the development of the Strategic Offender Management System with
one of its first deliverables.


 a scheduling and inmate tracking system as 
Statewide Initiative


Objective 1.4. Establish A Standardized Utilization Management System
Action 1.4.1. By May 2010, open long-term care unit. Statewide Initiative
Action 1.4.2. By October 2010, establish a centralized Utilization Management System. Institutions/Statewide 
Goal 2. Establish A Prison Medical Program Addressing The Full Continuum of Health Care Services
Objective 2.1. Redesign and Standardize Access and Medical Processes for Primary Care
Action 2.1.1. By July 2009, complete the redesign of episodic care processes, forms, and staffing models. Institutions
Action 2.1.2. By July 2010, implement the new episodic care system in all institutions. Institutions
Objective 2.2. Improve Chronic Care System to Support Proactive, Planned Care
Action 2.2.1. By April 2009, complete a comprehensive, one-year Chronic Care Initiative to assess and remediate
provided.


 systemic weaknesses in how chronic care is 
Institutions


Objective 2.3. Improve Emergency Response to Reduce Avoidable Morbidity and Mortality
Action 2.3.1. Immediately finalize, adopt and communicate an Emergency Medical Response System policy to all institutions. Institutions
Action 2.3.2. By July 2009, develop and implement certification standards for all clinical staff and training programs for all clinical and custody staff. Institutions
Action 2.3.3. By January 2009, inventory, assess and standardize equipment to support emergency medical response. Institutions
Obj ti 2 4 I th P i i f S i lt C d H it li ti t R d A id bl M bidit d M t litObjective 2.4. Improve the Provision of Specialty Care and Hospitalization to Reduce Avoidable Morbidity and Mortality
Action 2.4.1. By June 2009, establish standard utilization management and care management processes and pol
and hospitals.


icies applicable to referrals to specialty care 
Statewide Initiative


Action 2.4.2. By October 2010, establish on a statewide bases approved contracts with speciality care providers and hospitals. Statewide Initiative
Action 2.4.3. By November 2009, ensure specialty care and hospital providers' invoices are processed in a timely manner. Statewide Initiative
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4.2.1. who work institutional    and


Obj 4 6 bli h t St it tiona d


Goal 3. Recruit, Train and Retain a Professional Quality Medical Care Workforce
Objective 3.1. Recruit Physicians and Nurses to Fill Ninety Percent of Established Positions
Action 3.1.1. By January 2010, fill 90% of nursing positions. Institutions
Action 3.1.2. By January 2010, fill 90% of physician positions. Institutions
Objective 3.2 Establish Clinical Leadership and Management Structure
Action 3.2.1. By January 2010, establish and staff new executive leadership positions. Statewide Initiative
Action 3.2.2. By March 2010, establish and staff regional leadership structure. Statewide Initiative
Objective 3.3. Establish Professional Training Programs for Clinicians
Action 3.3.1. By January 2010, establish statewide organizational orientation for all new health care hires Statewide Initiative
Action 3.3.2. By January 2009, win accreditation for CDCR as a CME provider recognized by the Institute of Med
Continuing Medical Education.


ical Quality and the Accreditation Council for 
Statewide Initiative


Goal 4. Implement Quality Improvement Programs
Objective 4.1. Establish Clinical Quality Measurement and Evaluation Program
Action 4.1.1. By July 2011, establish sustainable quality measurement, evaluation and patient safety programs. Statewide Initiative
Action 4.1.2. By July 2009, work with the Office of Inspector General to establish an audit program focused on compliance with Plata requirements. Statewide Initiative
Objective 4.2. Establish a Quality Improvement Program
Action 4.2.1. By January 2010, train and deploy existing staff -- who work directly with institutional leadership -- toAction  By January 2010, train and deploy existing staff    directly with  leadership  to
quality improvement programs at selected institutions; identify clinical champions at the institutional elvel to imple
and develop a team to implement a statewide/systems-focused quality monitoring/measurement and improvemen
interdiscplinary Quality Management Committee.


 serve as quality advisors and develop modelserve as quality advisors  develop model
ment continuous quality improvement locally, 
t system under the guidance of an 


Statewide Initiative
Action 4.2.2. By September 2009, establish a Policy Unit responsible for overseeing review, revision, posting and
procedures.


 distribution of current policies and 
Statewide Initiative


Action 4.2.3. By January 2010, implement process improvement programs at all institutions involving trained clinic
statewide quality advisors.


al champions and supported by regional and 
Institutions


Objective 4.3. Establish Medical Peer Review and Discipline Process to Ensure Quality of Care
Action 4.3.1. By July 2008, working with the State Personnel Board and other departments that provide direct me
Review and Discipline Process to improve the quality of care.


dical services, establish an effective Peer 
Statewide Initiative


Objective 4.4. Establish Medical Oversight Unit to Control and Monitor Medical Employee Investigations
Action 4.4.1. By January 2009, fully staff and complete the implementation of a Medical Oversight Unit to control 
investigations.


and monitor medical employee 
Statewide Initiative


Objective 4.5. Establish a Health Care Appeals Process, Correspondence Control and Habeas Corpus Petitions Initiative
Action 4.5.1. By July 2008, centralize management over all health care patient-inmate appeals, correspondence and habeas corpus petitions. Institutions/Statewide 
Action 4.5.2. By August 2008, a task force of stakeholders will have concluded a system-wide analysis of the stat
improvements to the Receiver.


ewide appeals process and will recommend 
Statewide Initiative


Objective 4 6 Establish Out of State Community Correctional Facilities and Re entry Facility Oversight Programective . . Esta s  Ou -of- ate, Commun y Correc l Facilities an  Re-entry Facility Oversight Program
Action 4.6.1. By July 2008, establish administrative unit responsible for oversight of medical care given to patient-
correctional or re-entry facilities.


inmates housed in out-of-state, community 
Statewide Initiative


Goal 5. Establish Medical Support / Allied Health Infrastructure
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Objective 5.1 Establish a Comprehensive, Safe and Efficient Pharmacy Program
Action 5.1.1. Continue developing the drug formulary for the most commonly prescribed medications. Statewide Initiative
Action 5.1.2. By March 2010, improve pharmacy policies and practices at each institution and complete the roll-out of the GuardianRx® system. Institutions
Action 5.1.3. By May 2010, establish a central-fill pharmacy. Statewide Initiative
Objective 5.2. Establish Standardized Health Records Practice
Action 5.2.1. By November 2009, create a roadmap for achieving an effective management system that ensures s
institutions.


tandardized health records practice in all 
Institutions/Statewide 


Objective 5.3. Establish Effective Radiology and Laboratory Services
Action 5.3.1. By August 2008, decide upon strategy to improve medical records, radiology and laboratory services
consultants.


 after receiving recommendations from 
Institutions


Objective 5.4. Establish Clinical Information Systems
Action 5.4.1. By September 2009, establish a clinical data respository available to all institutions as the foundation
systems.


 for all other health information technology 
Institutions


Objective 5.5. Expand and Improve Telemedicine Capabilities
Action 5.5.1. By September 2008, secure strong leadership for the telemedicine program to expand the use of tel
telemedicine technology infrastructure.


emedicine and upgrade CDCR’s 
Institutions


Goal 6. Provide for Necessary Clinical, Administrative and Housing Facilities
Objective 6.1.  Upgrade administrative and clinical facilities at each of CDCR’s 33 prison locations to provide patient-inmates with 
appropriate access to care.


Action 6.1.1. By January 2010, complete assessment and planning for upgraded administrative and clinical facilities at each of CDCR’s 33 institutions. Statewide Initiative
Action 6.1.2. By January 2012, complete construction of upgraded administrative and clinical facilities at each of CDCR’s 33 institutions. Statewide Initiative
Objective 6.2. Expand administrative, clinical and housing facilities to serve up to 10,000 patient-inmates with medical and/or mental 
health needs.
Action 6.2.1. Complete pre-planning activities on all sites as quickly as possible. Statewide Initiative
Action 6.2.2. By February 2009, begin construction at first site. Statewide Initiative
Action 6.2.3. By July 2013, complete execution of phased construction program. Statewide Initiative
Objective 6.3. Complete Construction at San Quentin State Prison
Action 6.3.1. By December 2008, complete all construction except for the Central Health Services Facility. Statewide Initiative
Action 6.3.2. By April 2010, complete construction of the Central Health Services Facility. Statewide Initiative
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            RECEIVER'S TURNAROUND PLAN OF ACTION MATRIX
ENTERPRISEWIDE PROJECT DEPLOYMENT as of August 31 2012


STATEWIDE Description Status Completion Date
Goal 1 - Timely Access to Health Care


Objective 1.1 Redesign and Standardize Screening and Assessment Processes at Reception/Receiving and Release


Access to Care - Reception Center
Action 1.1.1


Develop standardized reception screening processes 
and begin pilot implementation. Completed Jan-2009


Access to Care - Reception Center
Action 1.1.3


Begin using the new medical classification system at 
each reception center prison. Completed Jan-2010


Objective 1.2 Establish Staffing and Processes for Ensuring Health Care Access at Each Institution 


Access to Care - Access Units,  
Action 1.2.1


Preliminary assessments of custody operations and 
their influence on health care access at each of 
CDCR’s institutions and recommend additional 
staffing.


Completed Jan-2009


Nurse Staffing Assessment 
Action 1.2.1


Fiscal approval of budget for recommended nursing 
positions (classification mix and volume)  to provide 
constitutional care to persons in custody.


Completed Jan-2009


Objective 1.3 Establish Health Care Scheduling and Patient-Inmate Tracking System


Work ith CDCR to accelerate the de elopment of
Access to Care - SOMS
Action 1.3.1


Work with CDCR to accelerate the development of 
the Strategic Offender Management System with a 
scheduling and inmate tracking system as one of its 
first deliverables.


In Progress with CDCR (Target: Dec-2013)


Access to Care - Health Care 
Scheduling System (HCSS) 
Action 1.3.1


Schedule medical, dental, and mental health care 
appointments for offenders based upon mandated 
health care requirements, offender requests, 
referrals, medical orders, and on-going treatment 
plans.


In Progress (Target: Apr-2013)


Objective 1.4 Establish a Standardized Utilization Management System


Access to Care - Facility pilot 
Action 1.4.1


Open long-term care units at one facility as a pilot 
project to assist in developing plans for other long-
term chronic care facilities.


Completed May-2010


Goal 2 - Continuum of Health Care Services
Objective 2.4 Improve the Provision of Specialty Care and Hospitalization to Reduce Avoidable Morbidity and Mortality


Specialty Care
Action 2.4.1


 Establish standard utilization management and care 
management processes and policies applicable to 
referrals to specialty care and hospitals.


Completed Jun-2009


CPHCS Medical Contracting
Action 2.4.2


Establish a Statewide basis approved contracts with 
specialty care providers and hospitals. Completed Oct-2010







Specialty Care 
Action 2.4.3


Ensure specialty care and hospital providers’ 
invoices are processed in a timely manner. Completed Nov-2009


Goal 3 - Medical Care Workforce
Objective 3.2 Establish Clinical Leadership and Management Structure
New Executive Leadership
Action 3.2.1


Establish and staff new executive leadership 
positions. Completed Jan-2010


Regional Leadership Structure
Action 3.2.2 Establish and staff regional leadership structure. Completed Mar-2010


Objective 3.3 Establish Professional Training Programs and Clinicians


Statewide Clinical Orientation
Action 3.3.1


Establish statewide organizational orientation for all 
new health care hires and institution-specific clinical 
orientation through a nursing preceptor or proctoring 
program.


Completed Jan-2010


Continuing Medical Education 
(CME) Accreditation
Action 3.3.2


Win accreditation for CDCR as a CME provider 
recognized by the Institute of Medical Quality and the 
Accreditation Council for Continuing Medical 
Education.


Completed Jan-2009


Goal 4 - Quality Improvement Programs
Objective 4.1 Establish Clinical Quality Measurement and Evaluation Program


Quality Measurement, Evaluation 
and Patient Safety
Action 4.1.1


Establish a sustainable quality measurement, 
evaluation and patient safety programs. Ongoing Continuous Review


Audit Program
Action 4.1.2


Work with the Office of Inspector General to 
establish an audit program focused on compliance 
with Plata requirements.
Phase I - Program Development & Pilot 
Implementation
Phase II - Statewide Roll-Out & Implementation


Phase I - Completed
Phase II - Completed


Phase I - July 2009
Phase II - July 2010


Objective 4.2 Establish a Quality Improvement Program


Quality Management
Action 4.2.1


Train and deploy quality improvement advisors to 
develop model quality improvement programs at 
selected institutions.


Ongoing Continuous Review


Policy Unit
Action 4.2.2


Establish a Policy Unit responsible for overseeing 
review, revision, posting and distribution of current 
policies and procedures.


Completed Sep-2009


Objective 4.3 Establish Medical Peer Review and Discipline Process to Ensure Quality of Care


Peer Review Process
Action 4.3.1


Work with the State Personnel Board and other 
departments that provide direct medical services, 
establish an effective Peer Review and Discipline 
Process to improve the quality of care.


Completed Jul-2008


Objective 4.4 Establish Medical Oversight Unit to Control and Monitor Medical Employee Investigations


Medical Oversight Unit
Action 4.4.1


Fully staff and complete the implementation of a 
Medical Oversight Unit to control and monitor 
medical employee investigations.


Completed Jan-2009


Objective 4.5 Establish a Health Care Appeals Process, Correspondence Control and Habeas Corpus Petitions Objective 4.5 Establish a Health Care Appeals Process, Correspondence Control and Habeas Corpus Petitions 







Health Care Appeals, 
Correspondence and Habeas 
Corpus Petitions
Action 4.5.1


Centralize management over all health care patient-
inmate appeals, correspondence and habeas corpus 
petitions.


Completed Jul-2008


Statewide Appeals Process Analysis
Action 4.5.2


A task force of stakeholders will have concluded a 
system-wide analysis of the statewide appeals 
process and will recommend improvements to the 
Receiver.


Completed Aug-2008


Objective 4.6 Establish Out-of-State, Community Correctional Facilities and Re-Entry Facility Oversight Program 


Out of State Program
Action 4.6.1


Establish administrative unit responsible for 
oversight of medical care given to patient-inmates 
housed in out-of-state, community correctional or re-
entry facilities.


Completed Jul-2008


Goal 5 - Medical Support Infrastructure
Objective 5.1 Establish a Comprehensive, Safe and Efficient Pharmacy Program 
Drug Formulary
Action 5.1.1


Continue developing the drug formulary for the most 
commonly prescribed medications. Completed Continuous Review


Pharmacy: Central Fill 
Action 5.1.3


Consolidate orders, automate distribution of 
medications, reduce cost and waste while improving 
tracking of orders and increasing patient utilization.


Completed May-2010


Pharmacy: eMAR 
Action 5 1 3


Improve patient safety, efficient medication 
administration and documentation while increasing 
patient medication tracking inventory control patient Project in Initiation Phase Continuous ReviewAction 5.1.3 patient medication tracking, inventory control, patient 
utilization and compliance data. 


Project in Initiation Phase Continuous Review


Objective 5.2 Establish Standardized Health Records Practice


Health Information Management 
(HIM) 
Action 5.2.1


Contract for health records management and staffing 
functions to transition the current HIM operation to 
one based on industry best practices and standards 
applicable to the correctional environment.


Completed Nov-2009


Goal 6 - Facilities
Objective 6.1 Upgrade administrative and clinical facilities at each of CDCR's 33 prison locations to provide patient-inmates with appropriate access to care


Complete Assessment for Upgraded 
and Administrative Clinical Facilities
Action 6.1.1


Complete assessment and planning for upgraded 
administrative and clinical facilities at each of 
CDCR’s 33 institutions.


Completed Nov-2010


Complete Construction Upgraded 
and Administrative Clinical Facilities
Action 6.1.2


Complete construction of upgraded administrative 
and clinical facilities at each of CDCR’s 33 
institutions.


In Progress TBD


Objective 6.2 Expand administrative, clinical and housing facilities to serve up to 10,000 patient-inmates with medical and/or mental health needs.
Expand housing Facilities
Action 6.2.1


Complete pre-planning activities on all sites as 
quickly as possible. In Progress Continuous Review


Begin Construction at First Site
Action 6.2.2 Begin construction at first site. Completed Apr-2011







Phase Construction Program
Action 6.2.3 Complete execution of phased construction program. Delayed (Target: Jul-2013)


Objective 6.3 Complete Construction at San Quentin State Prison


San Quentin Central Health Services
Action 6.3.1


Complete all construction except for the Central 
Health Services Facility. Completed Dec-2008


San Quentin Central Health Services 
Facility 
Action 6.3.2


Complete construction of the Central Health Services 
Facility. Completed Apr-2010
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