HEALTH CARE SERVICES

MASTER SERVICES AGREEMENT (MSA)
REQUEST FOR OFFER

Electronic Health Record System (EHRS)
Project & Risk Management Support Services

RFO #12-046-ITS
June 21, 2013

The California Department of Corrections and Rehabilitation (CDCR), California Correctional
Health Care Services (CCHCS), is seeking a team of consultants to provide enterprise project
management and risk management services and expertise to support the Electronic Health
Records System (EHRS) Project Management Office (PMO) to successful manage the plans,
processes, procedures, risks and fiscal management activities necessary to implement the
EHRS System. In submitting an offer vendor must comply with the instructions found herein.

The term of proposed Agreement is targeted for June 28, 2013 through June 28, 2015. CCHCS
reserves the option to extend the Agreement for up to thirty-six (36) additional months and/or to
add funds at the same deliverable rate, up to the maximum MSA threshold. The contract award
is subject to availability of funds approved for this purpose and renewal of the Master Service
Agreement (MSA) for IT Consulting Services

By submitting an offer, Offeror agrees to the terms and conditions stated in this Request for
Offer and with the current in force MSA. Some Contractors and/or sub-contractors affiliated with
EHRS may be precluded from participation in this RFO.

Offers are due by 4:00 p.m., Wednesday, June 26 2013. Contractor responses and any
required documents must be submitted by electronic mail and clearly labeled to the department
contacts noted below.

Department Contacts:
California Correctional Health Care Services
Dave Wynn - dave.wynn@cdcr.ca.gov - (916) 691-3529
and
Corey Miller-Rose - corey.miller-rose@cdcr.ca.gov - (916) 691-3847
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RESPONSE GUIDELINES

This RFO, Offeror's response, the General Provisions - Information Technology
(GSPD-401IT, effective June 2010), and applicable IT Services Special Provisions
(i.e., model language) will be made part of CCHCS’ Purchase Order and/or procurement
contract file. All documents submitted in response to this RFO are the property of the State of
California and are subject to review or release to the public under the California Public Records
Act, Government Code section 6250 et seq.

Offers must be submitted electronically to the departmental contact address noted on page 1.
All pages of Offeror’s response received prior to due date and time will be considered. CCHCS
is not responsible for any e-mail loss and/or failure to receive an Offeror’'s response. CCHCS
assumes no responsibility if Offeror cannot transmit their response electronically to the
departmental e-mail address and/or if the entire response is not received prior to RFO due date.

The delivery of any offer via U.S. mail, private delivery service, and/or by personal service will
not be accepted by CCHCS. In the event of such delivery, CCHCS may consider the offer as
non-responsive.

Offers submitted in response to this RFO must include all of the following information:

1. Cover letter signed by the authorized officer of the company or firm who has legal and
binding authority;

2. Full legal name of Offeror’s organization or firm, mailing address, telephone and facsimile
numbers;

3. Name, telephone number, and electronic mail (i.e., e-mail) address of Offeror's contact
person;

Submission date of Offer;

A copy of Offeror's MSA agreement that includes the California Department of General
Services (DGS) logo, MSA number, agreement term and DGS’ signature approval;

6. Copy of Liability Insurance Certificate;

Offeror must provide CCHCS with a Certificate of Insurance showing that there is liability
insurance currently in effect for Offeror of not less than $1,000,000, per occurrence, for
bodily injury and property damage liability combined. The Certificate of Insurance must
include the following provisions:

a. The insurer will not cancel the insured’s coverage without 30 days prior written notice to
the State; and

b. The State of California is included as additional insured.
7. Proof of Worker's Compensation Insurance;

Offeror shall provide CCHCS with a Certificate of Insurance showing that there is current
workers’ compensation insurance coverage for its employees who will be engaged in
performance of the requested services. The Certificate of Insurance must include provision
that the insurer will not cancel the insured’s coverage without 30 days prior written notice to
the State.

8. Completed Rate Sheet (Exhibit B-1);

This Agreement will be invoiced and reimbursed on a deliverables basis subject to
completion, and approval by CCHCS’ Project Director or designee, of tasks or deliverables
performed by Contractor.

Offer must include a completed rate sheet (Exhibit B-1) that includes Consultant
classification(s) deliverable rate(s) and total cost.
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9.

10.

11.

12.

13.

14.

15.

16.

17.

18.

Any modifications to the Statement of Work (SOW) of the ensuing Agreement will be
defined, documented, and mutually agreed upon by Contractor and DCIO HCIS, or
designee(s), and may be reimbursed on a fixed-cost basis as proposed via work
authorization.

Offeror Declaration Form (GSPD-05-105);

Offerors must complete the Offeror Declaration and include it with response. When
completing the declaration, Offerors must identify all subcontractors proposed for
participation in the contract. Offerors awarded a contract are contractually obligated to use
the subcontractors for requested services unless CCHCS agrees to a substitution via
amendment to the Agreement.

The GSPD-05-105 can be found at http://www.documents.dgs.ca.gov/pd/delegations/GSPD105.pdf

Prior to award contractors may be requested to submit additional written clarifying
information (e.g., STD. 843 — Disabled Veteran Business Enterprise Declaration, etc.).
Failure to submit requested information may be grounds for rejection of offer.

Completed Payee Data Record (STD 204) http://www.documents.dgs.ca.gov/pd/masters/debris/Std
204.pdf;

A detailed description of Contractor’s approach for completing the services requested in
Exhibit A (Statement of Work), Section C (Scope of Services) including, but not limited to,
the functions, roles, and responsibilities of vendor personnel (i.e., individual consultant[s]);

A description of Offeror’s expertise and experience (e.g., type of services rendered, projects
completed, etc.) providing IT direct services as requested in Exhibit A (Statement of Work);

Three (3) customer references for Offeror to verify engagement(s) similar in scope as
requested in Exhibit A (Statement of Work);

a. Include a brief narrative of project description and Offeror's role for each reference
provided.

Resumes of Contractor personnel must include all of the following:
a. All relevant work experience;

b. A start and end date for each job cited; and

c. Three (3) customer references.

Other Requirements:

a. Contractor shall be required to attend a CCHCS contract orientation session prior to
performing IT consultative services; and

b. Contractor's staff may be required to complete the following documents.
i. Contractor Confidentiality Statement (Attachment C):

The Political Reform Act of 1974 (Government Code Sections 81000-91015) requires
consultants to file a Contractor Confidentiality Statement certifying no personal or
financial interest with the project or related projects, and agreeing to keep all
information concerning the project confidential.

ii. Non-Disclosure Agreement (Attachment D)

iii. Statement of Economic Interests (Form 700), which can be found at
http://www.fppc.ca.gov/forms/700-12-13/Form700-12-13.pdf.

Interested Offerors may submit questions and/or requests for clarification, via e-mail, to
dave.wynn@cdcr.ca.gov and corey.miller-rose@cdcr.ca.gov. CCHCS responses to Offeror
guestions that provide new or additional information will be provided to all Offerors.
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RFO #12-046-ITS

KEY DATES

Event Date Time
Release of Request for Offer June 21, 2013

Questions or Clarifications Submittal (latest date) June 24, 2013 4:00 p.m.
Offer Response Submission Due Date June 26, 2013 4:00 p.m.
Comparison of Offers and Interview(s), if warranted. June 27, 2013

Best Value Determination — Selection of Vendor June 27, 2013 4:00 p.m.
Proposed Contract Start Date June 28, 2013
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SELECTION PROCESS

All offers will be reviewed for responsiveness to requirements of the RFO. If a response is
missing required information, it may be deemed non-responsive. Responsive offers will be
scored on the “Best Value” criteria listed below. Further review is subject to CCHCS' discretion.

CCHCS' evaluation process is based on an industry best practice technique called progressive
filtering. The process steps are as follows:

1.

Review Offers to Administrative Criteria;

a. Responses are reviewed to ensure the submitted offer contains all administrative
sections required for contract purposes (e.g. Cover Letter, Rate Sheet, Payee Data,
etc.).

Evaluate Offers Based on Technical and Administrative Criteria;

a. Offers are scored against Technical and Administrative RFO requirements.
b. This step results in a Preliminary Technical Score and Preliminary Administrative Score.
Rank and Select Best Offers;

a. The Technical score (i.e., consultant qualifications, experience, etc.) and Administrative
score are used to select the best two-to-four (2-4) offers.

Schedule and Perform Candidate Interviews (optional);

a. The candidate interviews are used to refine and validate assessed Technical and
Administrative scores.

b. This step results in Final Technical and Administrative scores.

Review Offer’'s Proposed Cost; and

a. Lowest cost proposal will receive full cost points and each proposal with higher cost will
receive a percentage of total points.

Determine Best Value.

a. Reference checks are performed at the discretion of the evaluation team.

a. CCHCS may enter into contract negotiations at this time including, but not limited to,
rate/cost negotiation..
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Best Value Criteria

Technical Criteria 90 Points

1. Atleast two (2) of the consultants must have a minimum of seven (7) years 0-10
of Project Management experience in the implementation and delivery of a
commercial off-the-shelf (COTS) electronic health record (EHR) solution
and their project management processes.

2. At least one (1) consultant must have a minimum of five (5) years 0-10
experience as a Project Manager in the implementation and delivery of a
COTS EHR solutions and their project management processes.

3. At least one (1) of the consultants must have a minimum of five (5) years 0-10
experience as a Technical Project Manager on the implementation and
delivery of new IT solutions.

4. At least one (1) of the consultants must have a minimum of three (3) years 0-10
of Risk and Issue Management experience in the development and delivery
of new IT solutions and their project management processes.

5. At least one (1) of the consultants must have a minimum of three (3) years 0-10
of experience performing Financial Management duties for a public sector
IT project with a system/solution integrator.

6. At least one (1) of the consultants must have a minimum of three (3) years 0-10
of Project Scheduler experience in the implementation and delivery of IT
solutions, and their project management processes.

7. At least one (1) of the consultants must have a minimum of three (3) years 0-10
of Project Controller experience identifying, documenting, monitoring,
evaluating, controlling and approving changes during the project lifecycle of
IT solutions.

8. At least two (2) of the consultants must have a minimum of three (3) years 0-5
working on a large scale project (10,000 or more users, and a total project
cost of at least $100 million) for the federal, state and/or local
government(s).

9. At least two (2) of the consultants must have a minimum of three (3) years 0-5
experience executing and delivering Project Management Plans and other
project documentation such as schedules (in MS Project), deliverable
management plans, cost management plans, risk management plans, issue
management plans, project change control management plans, and/or
project management processes , guidelines and procedures.

10. At least one (1) of the consultants must have managed at least one (1) 0-5
system implementation with more than three (3) separate sub projects with
geographically distributed deployments and end users.

11. At least two (2) of the Consultants must have a valid Project Management 0-5

Professional (PMP) certificate from the Project Management Institute (PMI).
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Administrative Criteria 15 Points
1. Completeness of response package; 0-05
2. Detailed resumes of proposed personnel describing experience levels that 0-05

support Statement of Work; and

3. Three (3) customer references for Offeror verifying engagements similar in 0-05
scope to Exhibit A (Statement of work), three (3) customer references for
proposed personnel.

Cost 45 Points

1. Lowest cost proposal will receive full cost points and each proposal with 0-45
higher cost will receive a percentage of total points.

CCHCS reserves the sole right to reject any and all offers, and reissue this RFO.
CCHCS prefers a single vendor with multiple consultants (i.e. team approach) to provide EHRS
Project & Risk Management Support services. However, in the event CCHCS determines that
the requested services would be best served by awarding multiple agreements for this RFO,
CCHCS reserves the right to make this determination and negotiate with Offerors having “best
value” to award more than one company and/or firm. The awarded Contractor will be obligated
to provide services at the deliverable rate(s) offered in Exhibit B-1 (Rate Sheet), which under no
circumstances may exceed the MSA dollar threshold.
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Exhibit A
Exhibit B
Exhibit B-1
Exhibit C
Attachment A
Attachment B
Attachment C
Attachment D
Attachment E
Attachment F

EXHIBITS AND ATTACHMENTS

Statement of Work

Budget Detail and Payment Provisions

Rate Sheet

CCHCS Special Provisions

Deliverable Expectations Document
Deliverable Acceptance Document
Contractor Confidentiality Statement
Non-Disclosure Agreement

Statement of Economic Interests (Form 700)
Business Associate Agreement
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EXHIBIT A
STATEMENT OF WORK

A. BACKGROUND AND PURPOSE

The State of California’s prison medical system was placed into Receivership by
United States District Court Judge, Thelton E. Henderson, as a result of a 2001 class action
lawsuit brought against the State of California over the quality of medical care in the State's
prison system. The Court found that the medical care was a violation of the Eighth
Amendment of the U.S. Constitution, which forbids cruel and unusual punishment of the
incarcerated.

All activities of the Receivership have one common purpose: to create a collaborative
environment where custody and health care staff improve upon the quality of medical
services in California prisons in order to meet constitutional standards while reducing
avoidable morbidity and mortality. The Receiver has adopted six goals that are necessary
for the California Department of Corrections and Rehabilitation (CDCR) health care program
to rise to constitutionally acceptable and sustainable levels. The goals are: 1) ensure timely
access to health care services; 2) establish a prison medical program addressing the full
continuum of health care services; 3) recruit, train and retain a professional quality medical
workforce; 4) implement a quality assurance and continuous improvement program;
5) establish medical support infrastructure; and 6) provide for necessary clinical,
administrative, and housing facilities.

The above goals encompass key aspects of the CDCR’s health care delivery system and
the Receiver has initiated organizational changes to improve medical, nursing,
mental health, and dental programs. The California Correctional Health Care Services
(CCHCS) has embarked on a number of informational technology (IT) projects to support
the Receiver's efforts in raising the level of patient-inmate health care to constitutional
standards. Some of these solutions include the Health Care Scheduling and Tracking
System (HCSTS), Mental Health Tracking System (MHTS) and Electronic Unit Health
Record System (eUHR).

CCHCS has contracted with a commercial-off-the-shelf (COTS) software vendor to design,
install, configure, and implement an integrated Electronic Health Record System (EHRS)
solution for CDCR’s thirty-four (34) adult institutions. EHRS Contractor is using their
established project implementation methodology that CCHCS has agreed to follow.

Given the technical and functional complexities of the EHRS, CCHCS is seeking a
Contractor with a team of consultants to provide Project and Risk Management Support
Services and expertise to support the Electronic Health Record System (EHRS) Project
Management Office (PMO) to review the EHRS Contractor’s plans, processes, procedures,
risks and fiscal management activities necessary to effectively implement EHRS.

Specifically the Project and Risk Management Support Services Consultant Team will:
1) advise the PMO and the Project Director on industry best practices for the implementation
of a pre-selected Electronic Health Record system at all California CDCR institutions; 2)
provide services in support of the internal and external project reporting requirements; and
3) develop, update, and review project management plans, schedules, fiscal management
processes and risks for seamless integration of the software through the project design,
development, implementation, deployment and close-out phases for work efforts and/or
tasks assigned to CCHCS resources that are outside fo the EHRS Contractor’s deliverable
obligations..

Consultants will assist CCHCS’ Project Director and project team(s) with project
management support services including risk management and fiscal management best
practice.
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B. CONTRACTOR QUALIFICATIONS

Consultants must meet the Mandatory Qualifications to be considered for award.
Consultants will be evaluated on expertise and experience stated in the resume against the
mandatory qualifications. At CCHCS' discretion, interviews may be a part of the selection
process.

Mandatory Qualifications

1.

10.

11.

At least two (2) of the consultants must have a minimum of seven (7) years of Project
Management experience in the implementation and delivery of a commercial off-the-
shelf (COTS) electronic medical record (EMR) or electronic health records (EHRS)
solution and their project management processes;

At least one (1) consultant must have a minimum of five (5) years experience as a
Project Manager in the implementation and delivery of a COTS EHR solutions and their
project management processes;

At least one (1) of the consultants must have a minimum of five (5) years experience as
a Technical Project Manager on the implementation and delivery of new IT solutions

At least one (1) of the consultants must have a minimum of three (3) years of Risk and
Issue Management experience in the development and delivery of new IT solutions and
their project management processes;

At least one (1) of the consultants must have a minimum of three (3) years of experience
performing Financial Management duties for a public sector IT project with a
system/solution integrator;

At least one (1) of the consultants must have a minimum of three (3) years of Project
Scheduler experience in the implementation and delivery of IT solutions, and their
project management processes;

At least one (1) of the consultants must have a minimum of three (3) years of Project
Controller experience identifying, documenting, monitoring, evaluating, controlling and
approving changes during the project lifecycle of IT solutions;

At least two (2) of the consultants must have a minimum of three (3) years working on a
large scale project (10,000 or more users, and a total project cost of at least
$100 million) for the federal, state and/or local government(s);

At least two (2) of the consultants must have a minimum of three (3) years experience
executing and delivering Project Management Plans and other project documentation
such as schedules (in MS Project), deliverable management plans, cost management
plans, risk management plans, issue management plans, project change control
management plans, and/or project management processes , guidelines and procedures;

At least one (1) of the consultants must have managed at least one (1) system
implementation with more than three (3) separate sub projects with geographically
distributed deployments and end users; and

At least two (2) of the Consultants must have a valid Project Management Professional
(PMP) certificate from the Project Management Institute (PMI).

Desirable Qualifications

1.
2.
3.

Experience working to support an Electronic Health Record Solution deployment;
A current or previously licensed medical, dental or mental health practitioner;

At least three (3) years experience implementing State health care IT project(s);
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4. Atleast one (1) year of experience in Organizational Change Management (OCM) ;

5. At least one (1) year of experience in Business Process Change Management and/or
Business Process Reengineering (BPR); and

6. At least one (1) year of experience developing Feasibility Study Reports (FSR), Special
Project Reports (SPR), or Post Implementation Evaluation Reports (PIER) for a
California state department.

7. At least three (3) years managing projects according to the Statewide Information
Management Manual (SIMM) California Project Management Methodology (CA-PMM),
and the California Technology Agency (CTA) information Technology Project Oversight
Framework requirements.

C. SCOPE OF SERVICES

With prior approval from the EHRS Project Director, or designee, the Project and Risk
Management Consultant(s) shall perform all of the following tasks and deliverables:

1. Project Management;

1. Contractor shell complete the following:

Facilitate, participate and/or lead project implementation planning;

Facilitate CCHCS Project Team and EHRS Contractor in establishing appropriate
project governance decision-making bodies;

For work outside of EHRS Contractor’s obligations, develop work plan and
schedules;

Develop, and/or monitor development of, specific solution implementation work
plans, if appropriate;

Identify and manage risk and issues which arise during the project;

Facilitate and/or define project controls and metrics for measurement;

Monitor overall project progress and milestones;

Monitor project budget from a cost and time perspective;

Review project progress regularly with CCHCS EHRS team(s) and EHRS
Contractor management;

Manage issue escalation and resolution;

Facilitate and/or attend Project Governance, Executive Steering Committee,
Advisory Committee, Financial Governance, and Project Management meetings;

Facilitate and/or participate in testing events as necessary; and

Maintain and improve effective project controls in;

Project organizational structure with documented roles and responsibilities;
Project plan;

Project status reports;

Issue management plan and log;

Project change control process and log

Risk management plan;

Deliverables and management procedure;

Project library; and

Project Communication plan.

VVVVVVYVYY

A\ 4

2. Provide project management services to EHRS including, but not limited to develop,
review and update needed project management plans and documentation;
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3.

10.

11.

12.

13.

14.

15.

16.

17.

Provide management support to EHRS PMO according to the Statewide Information
Management Manual (SIMM) California Project Management Methodology
(CA-PMM) and the California Technology Agency’s (CTA) Information Technology
Project Oversight Framework requirements;

Lead, guide, and support, the project team(s) to update and execute the Project
Management Plans at a minimum to support Scope Management, Schedule
Management, Cost Management, Quality Management, Staff Management, and
Contract Management;

Work with the EHRS Contractor and the EHRS State Management Team(s) to
develop and deliver the Project Communication Plan leveraging multiple
communication vehicles and multiple resources, communication events, and
meetings;

Review, assess, analyze and provide written comments on EHRS Project team work
products;

Assist with prioritization of assigned tasks and provide status to project management
team(s);

Coordinate and consult with Project Director or State Project Manager on areas of
impact to the project and opportunities for project and work product improvement(s);

Conduct ongoing reviews with the State Project Management Team(s) to ensure
risks and issues are documented, surfaced and resolved timely. Manage associated
action(s) item tracking and resolution as appropriate;

Coordinate and participate in the preparation of responses to Independent Project
Oversight (IPO) and Independent Verification and Validation (IV&V) project reports,
assessments and recommendations. Additionally, collaborate with the EHRS IV&V
Contractor and all state oversight staff to support their project oversight efforts.

Support all EHRS project reporting to the external stakeholders as directed by
Project Director and/or State Project Manager;

In collaboration with the EHRS Project System Integrator and other Subject Matter
Experts, support the development of the EHRS Service Center/Desk Plan, identify
the means to achieve the product service center goals, and plan the ways and
means to meet the Plan objectives;

Develop the aggregate performance criteria to measure the success of the project
and the product quality, timeliness, budget compliance, and degree of customer
satisfaction;

Facilitate implementation of project management information and communication
tools and systems, e.g. project management tools, SharePoint sites, web interfaces
to other systems, information collection and distribution system, and others;

Present and participate in CCHCS’ weekly IT Regional Manager Project Status
Meetings;

Develop the methodology and schedule for measuring the business areas that after
project implementation will quantify the degree the project business objectives and
benefits have been achieved;

Utilize CA-PMM and industry best practices on reference manuals, toolkit, templates,
and associated project management processes and policies to strengthen the EHRS
project management standards
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18. Create, present and distribute project information to Project Leadership, Project
Director or State Project Manager, EHRS PMO staff, and stakeholders as a vehicle
for greater visibility for the status and needs of the project and its deliverables;

19. Assess and develop a plan to improve CCHCS EHRS team(s) performance and
effectiveness long term and facilitate any prioritized training and education needed;

20. Collaborate with the EHRS Business Process Reengineering (BPR) Contractor and
team(s) to support, enable and track their efforts;

21. Collaborate with the EHRS Organization Change Management (OCM) Contractor
and team(s) to support, enable and track their efforts; and

22.. Plan for and coordinate the project transition to Maintenance and Operations
(M&O).

Specific Deliverable(s)

1. In conjunction with EHRS Contractor, provide a consolidated, updated Project
Management Plan

Revised Master Project Schedule

Updated Scope Management, Schedule Management, Cost Management, Quality
Management, Staff Management and Contract Management Plans;

Bi-weekly written analysis of project progress;
Bi-weekly written prioritization of project team(s) work product(s);
Bi-weekly written work product improvement plan;

N o g &

Updated Risk and Issues Document, as requested by EHRS Project Director or
designee;

Prepare responses to IPO and IV&V assessments;

EHRS Service Center/Desk Plan
10. Documented aggregate performance criteria to measure success of the project;
11. Implemented communication tools(s) and system(s)

12. Monthly report of meeting(s) attended including meeting durations, action items and
outcomes (meetings shall be, at minimum, 16 hours per month);

13. Sign off by EHRS Project Director of completed transition to M&O; and

14. Other deliverables to be determined during the DED process that shall be, at
minimum, 20 hours per month.

Acceptance Criteria

Approval of deliverables by CCHCS EHRS Project Director, or their designee.
Deliverables 1.1 through 1.14 are subject to the Deliverable Expectations Document
(DED) and Deliverable Acceptance Document (DAD) provisions identified in section D of
this Exhibit.

2. Technical Project Management;

1. Prepare technical work plan that includes definition of tasks, dependencies,
estimates and resource requirements;
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2.

8.

Identify time requirements and work with State Project Manager to schedule
appropriate resources;

Monitor progress of technology implementation work plan and document and report
issues to executive project management;

As requested, present and/or participate in EHRS Project Director meeting(s),
CCHCS' IT Regional Manager Project Status Meeting, and IT Field Support Staff
meeting(s) to address schedule overlaps;

Participate in all major technology and operations related decisions made by the
departmental and functional team(s) (e.g. system downtime, report distribution);

Assist departmental and functional team(s) in defining system maintenance and
other technology operations policies and procedures as part of the technology
strategy;

Assist departmental and functional team(s), or other resource groups (e.g. testing,
education) in executing implementation activities where technology input and/or
assistance is required; and

Facilitate and/or participate in testing activities as required by the Project Director.

Specific Deliverable(s)

1.
2.
3.

Technical work plan;
Technology implementation work plan updates;

Monthly report of meeting(s) attended including meeting durations, action items and
outcomes (Technical PM meetings shall be, at minimum, 16 hours per month);

Documented system maintenance and technology operations policies and
procedures; and

Other deliverables to be determined during the DED process that shall be, at
minimum, 20 hours per month.

Acceptance Criteria

Approval of Deliverables by CCHCS EHRS Project Director, or their designee.
Deliverables 2.1 through 2.5 are subject to the DED and DAD provisions identified in
section D of this Exhibit.

3. Assess and Manage Project Risks and Issues;

1.

Identify all potential project risks and estimate the likelihood of their occurrence(s);
develop a plan to reduce the risk's likelihood, analyze the schedule and financial
consequences, and develop strategies for minimizing possible consequences;

Monitor EHRS and its integrated projects to identify risks and issues as they arise;

Ensure prompt resolutions of issues, and escalate issues to the Project Director
and/or State Project Manager when necessary. Regularly log, track and update risks
and issues in EHRS Contractor’s project management portal;

Produce weekly risk assessment and resolution reports using templates provided by
EHRS PMO;

Develop impact analyses for Project Director, State Project Manager, Stakeholder(s),
and/or Executive Management that provide solutions to possible and known risks;
and
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6. Meet with CCHCS Project Oversight team to discuss risks and issues, and provide

monthly reports using templates provided by PMO.

Specific Deliverable(s)

1.
2.
3.

Weekly risk assessment and resolution update reports;
Monthly risk and issue impact analyses; and
Monthly risk and issue reports for CCHCS Project Oversight.

Acceptance Criteria

Approval of Deliverables by CCHCS EHRS Project Director, or their designee.
Deliverables 3.1 through 3.4 are subject to the DED and DAD provisions identified in
section D of this Exhibit.

4. Financial Management;

1.

Coordinate with Project Director, State Project Manager, EHRS PMO and CCHCS
Fiscal Management staff to manage, monitor and report, actual project costs within
approved budget;

Develop, implement and support project financial framework; and

Participate and/or present in financial status review meetings (up to two [2] hours per
month).

Specific Deliverable(s)

1.
2.

Monthly project expenditure reports submitted to State Project Manager

Documented financial management framework, including approach, processes and
governance; and

Monthly report of financial status review meeting(s) attended including meeting
durations, action items and outcomes.

Acceptance Criteria

Approval of Deliverables by CCHCS’ EHRS Project Director, or their designee.
Deliverables 4.1 through 4.3 are subject to the DED and DAD provisions identified in
section D of this Exhibit.

5. Sub-Project Management;

1.

Prepare an MS Project Schedule for up to ten (10) sub-projects assigned by the
EHRS Project Director; and

Prepare and submit to the Project Manager, weekly status reports for each
subproject assigned.

Specific Deliverable(s)

1.
2.

Project Schedules (up to ten [10]); and

Weekly written status reports.

Acceptance Criteria

Approval of Deliverables by CCHCS EHRS Project Director, or their designee.
Deliverables 5.1 and 5.2 are subject to the DED and DAD provisions identified in section
D of this Exhibit.

6. Design, Configuration and Implementation Support;

1. Assess and provide analysis and recommendations for the EHRS Contractor’s

Project Management deliverables;
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2. Coordinate with EHRS Contractor on their EHRS project management plans,
operations and methodologies; and

3. Establish methodology to assist in the evaluation and determination of project
readiness to move toward implementation of the EHRS solution.

Specific Deliverable(s)

1. Documented analysis and recommendations of Project Management deliverables;

2. Weekly report to State Project manager of coordinated activities; and

3. Documented evaluation methodology.

Acceptance Criteria

Approval of Deliverables by CCHCS EHRS Project Director, or their designee.
Deliverables 6.1 through 6.3 are subject to the DED and DAD provisions identified in
section D of this Exhibit.

7. Project Status Updates;

1. Provide a weekly verbal status report to Project Director, or their designee..

e Reports shall include, but are not limited to, an overview of all of the following:

a.

®aoo

Activities accomplished;

Activities scheduled for the upcoming week;
New project findings;

New risks and issues;

Recommendations for Project Management process improvements including
steps to accomplish improvements; and

When needed, corrective action plans with recommendations to implement
them.

2. Prepare a written monthly status report and submit to the Project Director on the
fitth (5™ business day of the each calendar month following the first full month of
Agreement execution.

e Monthly reports shall include, but are not limited to, all of the following:

a.

o o

@ ~ o

An overview of project tasks and activities accomplished during the preceding
calendar month;

New preliminary findings;
Summary of lessons learned to date;

Summary of recommendations made to the Project Director and/or Project
Manager(s) on process improvements, and status of those recommendations;

Monthly expenditures to date;
New Contract Management needs and issues;
In-progress activities including estimated time and effort to complete;

Suggestions for improving ongoing project management and operations with
detailed steps to accomplish improvements;

Identification of any risks and issues that may impede completion of the
project or its current schedule;

Recommendations for how to mitigate the impact of identified risks and
concerns;

Page 16 of 39



Request For Offer — EHRS Project & Risk Management Support Services RFO #12-046-ITS

k. Work to be accomplished in the coming month, along with an estimated work
effort (e.g. time and resources).

Specific Deliverable(s)

1. Weekly verbal status reports; and
2. Monthly reports submitted to the Project Director.
Acceptance Criteria

Approval of Deliverables by CCHCS EHRS Project Director, or their designee.
Deliverables 7.1 and 7.2 are subject to the DAD provisions identified in section D of this
Exhibit.

Final Report;

1. Develop and submit to the Project Director, a final report detailing activities,
accomplishments, budget summary, lessons learned and recommendations to
support ongoing M&O.

Specific Deliverable(s)

1. Final Report.
Acceptance Criteria

Approval of Deliverables by CCHCS’ EHRS Project Director, or their designee.
Deliverable 8.1 is subject to the DAD provisions identified in section D of this Exhibit.

D. DELIVERABLE ACCEPTANCE CRITERIA

Contractors shall complete all Deliverables and perform all Services in conforming to the
term of this Agreement. CCHCS will notify Contractor of any deficiency of any Deliverable
or Service found during the performance of this Agreement, and Contractor shall have the
opportunity to cure such a deficiency or errors in accordance with the process herein.

1.

Prior to starting work on each Deliverable or Service, Contractor and Project Director, or
designee, shall agree on the acceptance criteria that will be used for each Deliverable,
and may complete a Deliverable Expectations Document (DED) (Attachment A) which
shall be the specification for each Deliverable or Service. The Contractor is responsible
for ensuring that the DED is signhed by Project Director, or designee, and the Contractor
prior to initiating development of the Deliverable or Service.

After Contractor has completed a Deliverable or Service under this Agreement, the
Contractor shall submit to Project Director, or designee for approval such completed
Deliverable along with a Deliverable Acceptance Document (DAD) (Attachment B), and
a signed copy of the agreed upon DED.

Project Director, or designee shall have up to ten (10) business days following the
receipt of each Deliverable or Service to review said Deliverable and return a completed
DAD to Contractor.

Upon the verification that the Deliverable is or is not in conformity with the DED, CCHCS
shall complete a DAD which provides CCHCS the opportunity to:

a. Accept the Deliverable,

b. Accept the Deliverable with changes noted; or

c. Reject the Deliverable

If the Deliverable provided by Contractor is acceptable to Project Director, or designee,
they shall notify Contractor by returning the approved and signed DAD within ten (10)
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7.

days or otherwise mutually agreed upon number of working days of receipt of the
Deliverable from Contractor.

If a Deliverable or any portion thereof is unacceptable to Project Director, or designee,
they shall notify the Contractor by returning the rejected and signed DAD within ten (10)
business days of receipt of the Deliverable from Contractor. The Contractor shall, within
ten (10) business days of receipt of notification of rejection, correct the deficiency or
deficiencies and bring the Deliverable into compliance with the DED at no additional cost
to CCHCS. Failure to correct the deficiency or deficiencies may result in termination of
the Agreement.

All documents, analyses, reports, recommendations, white papers, and diagrams will be
submitted to CCHCS' DCIO HCIS, or designee, and produced using the following
Microsoft Office products Project; Word; PowerPoint; Visio; Excel and Outlook and/or CA
Clarity.

E. ASSUMPTIONS AND CONSTRAINTS

1.

Work hours for this Agreement must be consistent with CCHCS’s normal business hours
8:00 a.m. to 5:00 p.m., Monday through Friday, excluding State holidays.

No overtime pay will be authorized for non-standard work hours.

Contractor shall ensure availability of staff to perform the requirements of the ensuing
Agreement at all times during the period described in the preceding item 1 above.

The work location will be at CCHCS’ Headquarters located in Elk Grove, California, or at
another designated location within the greater Sacramento area.

Any modifications to the SOW of the ensuing Agreement will be defined, documented
and mutually agreed upon by Contractor and Project Director, or designee.

Services not specified in Scope may only be performed pursuant to a work authorization
signed by CCHCS.

Contractor must submit, in advance, a resume of all personnel substitutions. All
Contractor personnel substitutions must be approved by the Project Director, or
designee, prior to substituted personnel commencing work.

CCHCS, in its sole discretion, reserves the right to require Contractor to substitute
personnel, reduce or cancel a consultant’s performance of services at any time.

CCHCS reserves the right to renegotiate services deemed necessary to meet the needs
of the project according to State priorities. CCHCS and Contractor shall mutually agree
to all changes; and renegotiated services outside the scope of original contract may
require control agency approval prior to commencement of work.

e Work Authorization

Either party may at any time propose a change to Scope. If Contractor believes that
such change will increase Contractor’s costs or delay completion, the parties will
negotiate in good faith to try to accommodate such requests. Contractor will price
any additional fees, at CCHCS’ option, based on fixed cost per deliverable.
Contractor will disclose and explain to CCHCS its method of pricing a change order.
At CCHCS' request, the parties will use project estimation tools to aid in determining
pricing and to ensure that it is competitive in the marketplace. No change will be
effective unless and until set forth in a written amendment to the Agreement, which is
approved and signed by the parties. Any agreed upon modifications will be
performed by Contractor in accordance with the amendment and Agreement
provisions. Any failure to agree to a proposed change will not impair the
enforceability of other Agreement terms or in Scope.
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10.

11.

CCHCS and Contractor are mutually obligated to keep open channels of
communications to ensure successful performance of the ensuing Agreement. Both
parties are responsible for communicating any potential problem(s) or issue(s) to
CCHCS’ CIO, or designee, and the Contractor, respectively, within one (1) business day
of becoming aware of said problem(s).

Contractor certifies that it has appropriate systems and controls in place to ensure that
State funds will not be used in performance of this Agreement for the acquisition,
operation, or maintenance of computer software in violation of copyright laws.

F. CCHCS ROLES AND RESPONSIBILITIES

1.

o M w DN

o

CCHCS will provide cubicle accommodations at CCHCS’ headquarters office in
Elk Grove, California or at another designated location in the greater Sacramento area.
Accommodations may include a desk, telephone, computer hardware, and software
necessary for performance of the work.

CCHCS will not provide consultant(s) with smart phones, cell phones, etc.
CCHCS will be responsible to monitor and review services as invoiced.
CCHCS will help resolve and escalate issues within the organization, as necessary.

CCHCS may provide Contractor access to applicable files, reports, contracts,
documents, and other relevant information.

CCHCS will provide staff availability for consultation meetings.

Provision of clerical or other support services is strictly at the option of CCHCS.
Contractor should assume that CCHCS will not provide any assistance of a clerical
nature for documents or telephone support.

. CONTRACTOR ROLES AND RESPONSIBILITIES

In addition to Scope of Services specified in Item C, above, Contractor is required to do all
of the following:

1.

Work with the Project Director, and/or designee(s) to ensure that any issue(s) are
addressed.

Participate in information gathering meetings, fact-finding meetings, working sessions,
status reporting (both written and verbal), presentations, and general communication(s)
to ensure success of consultant activity performance.

Comply with all applicable State and Agency policies and procedures, including those
enumerated in Exhibit C (Special Provisions).

e By accepting Agreement, Contractor (including personnel) acknowledges that he/she
has read and agrees to the provisions of Exhibit C;

Return all State property including security badges, computer laptop, work products,
etc., prior to termination of Agreement;

Be tested for Tuberculosis and certified to be free of tuberculosis on the TB Infectious
Free Staff Certification in order to gain entrance to the Institutions;

Complete a Request for Gate Clearance Form, Application for Identification Card, and/or
Emergency Notification form in order to gain entrance to the institutions;

Agree to abide by the Digest of Laws Related to Association with Prison Inmates; and

Perform any other duties as requested by the Project Director, or designee.
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H. PERIOD OF PERFORMANCE

The anticipated term of the ensuing Agreement is June 28, 2013 through June 28, 2015.
CCHCS reserves the option to extend the Agreement for up to twelve (12) months at the
same hourly rate and/or to add additional funds up to the maximum MSA threshold. At any
time during the term of the ensuing Agreement CCHCS may instruct Contractor to limit the
amount of time being performed by the assigned consultant.

. EVALUATION OF CONTRACTOR

The Project Director, or designee(s), will complete a written evaluation of Contractor’ Project
Director, or designee s performance under the ensuing Agreement within sixty (60) days
following the term end date. The evaluation shall be prepared on the Contract/Contractor
Evaluation Form (STD 4) and maintained in the Agreement file for three (3) years. If
Contractor’s performance is deemed unsatisfactory, a copy of the evaluation shall be sent to
the California Department of General Services (DGS), Office of Legal Services (OLS), within
five (5) days, and to Contractor within fifteen (15) days, following completion of the
evaluation. “Days” means calendar days unless otherwise specified.

J. TERMINATION

Notwithstanding provisions #21, #22, and #23 of the GSPD-401IT, CCHCS reserves the
right to terminate the ensuing Agreement immediately with or without cause.

F. CCHCS CONTRACT MANAGER

California Correctional Health Care Services
Attn: EHRS Project Director, ITSD — Building C
PO Box 588500

Elk Grove, California 95758
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A.

EXHIBIT B
BUDGET DETAIL AND PAYMENT PROVISIONS

INVOICING AND PAYMENT

1. Contractor shall submit to CCHCS, a written invoice for all accepted Deliverables in
accordance with Exhibit B-1 (Rate Sheet) of this Agreement. No invoice shall be
honored by CCHCS unless and until prior acceptance is obtained pursuant to Paragraph
D of Exhibit A of this Agreement is obtained for the Deliverable of Service relating to said
invoice.

a. During execution of each task, which involves delivery of identified deliverables, and
upon CCHCS’ approval!, Contractor may submit periodically to CCHCS, invoices
reflecting a pro-rata cost of the task based on the following:

Signed acceptance of a Deliverable Expectations Document (DED) and
Deliverable Acceptance Document (DAD) for task(s) performed by Contractor
from CCHCS’ DCIO Operations, or designee, that clearly identifies/quantified
stages of deliverable progress (e.g., completed task[s] as reflected in written
status reports, if required, submitted with invoices.

For example, if Deliverable #6 requires maintenance and operations support and
has four (4) tasks to fully complete said deliverable; and contractor offered
one-hundred dollars ($1,000) per task (or $4,000.00 total for Deliverable #6) and
completed tasks 6.3 and 6.4, to CCHCS’s satisfaction, contractor may be
reimbursed a partial payment of $2000.00 for completing tasks 6.3 and 6.4, with
submittal of an invoice and supporting documentation (i.e., an approved DAD).

If Offeror is not able to reimburse consultant(s) for services rendered prior to full
completion a deliverable, Contractor may consider not submitting an Offer as
CCHCS is not obligated to reimburse Contractor on pro-rated basis.

e Contractor should have the financial means to reimburse the proposed
consultant(s) for services rendered without reliance on pro-rata payments.

b. Upon completion of a deliverable in accordance with the acceptance criteria set forth
in Exhibit A (Statement of Work), the full charge for such deliverable, less a ten-
percent (10%) withhold and amount(s) previously invoiced to CCHCS, may be
submitted for payment.

A DAD must be approved by CCHCS’ DCIO HCIS or designee, before approval
of Contractor’s invoice for payment.

Contractor invoices shall not be submitted more frequently than monthly to the CCHCS.

Invoices reflecting progress payments shall not exceed ninety percent (90%) of the total
amount of this Agreement, with the balance to be invoiced upon successful completion
of all deliverables.

a. It is CCHCS’ sole determination as to whether all deliverables haven been
successfully completed and are acceptable to CCHCS.

b. Payment of Contractor's total 10% withhold is subject to completion of all
deliverables and submittal of final written report to the satisfaction of CCHCS.

! partial progress payments for services rendered is not mandated, but is permissive.
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4. All invoices shall be submitted in triplicate on Contractor’s letterhead and include the
CCHCS Purchase Order and Agreement numbers, consultant's name, task title and
number, task and/or deliverable title, and invoice total.

a. Any invoices submitted without the above referenced information may be returned to
Contractor for revision(s).

5. Contractor shall address and submit all invoices to:

California Correctional Health Care Services
Attn: Josie Proverbs, IT Acquisitions, Building D
P.O. Box 588500
Elk Grove, California, 95758

B. BUDGET CONTINGENCY CLAUSE

1. It is mutually agreed that if the California State Budget Act for the current fiscal year
and/or any subsequent fiscal years covered under this Agreement does not appropriate
sufficient funds for the project, this Agreement shall be of no further force and effect. In
this event, the State shall have no liability to pay any funds whatsoever to Contractor, or
to furnish any other considerations under this Agreement and Contractor shall not be
obligated to perform any provisions of the Agreement.

2. If funding for purposes of this project is reduced or deleted for any fiscal year by the
California State Budget Act, the State shall have the option to either cancel the
Agreement with no liability occurring to the State, or offer an Agreement amendment to
Contractor to reflect the reduced amount.

C. PROMPT PAYMENT CLAUSE

Payment will be made in accordance with, and within the time specified in, Government
Code Chapter 4.5, commencing with Section 927. Payment to small/micro businesses shall
be made in accordance with and within the time specified in Chapter 4.5, Government Code
927 et seq.

D. TRAVEL AND MISCELLANEOUS EXPENSES

Travel outside the greater Sacramento metropolitan area may be necessary as CCHCS has
correctional institutions and regional offices located throughout the state.

Any reimbursable travel and/or other expenses must be approved in advance by the Project
Director or designee and itemized in Contractor’s invoice. Travel reimbursement may not
exceed the rates, terms, and conditions that apply to comparable State employees, in
accordance with travel rules and regulations, as specified in California Code of Regulations
(CCR), Title 2, Division 1, Chapter 3, and/or the California Department of Personnel
Administration (DPA), Sections 599.619 through 599.631.

Travel expenses shall be submitted on a State of California Travel Expense Claim, Std. 262,
and are to be submitted with Contractor’s monthly invoice for the applicable time period. No
travel or parking within the Sacramento metropolitan area will be paid.

A travel budget may be allotted upon award.
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EXHIBIT B-1
RATE SHEET

RFO #12-046-ITS

Contractor hereby agrees to provide all labor and transportation necessary to perform the
services required in accordance with the Statement of Work and Terms and Conditions of the
ensuing Agreement.

Upon completion of deliverables to the satisfaction of CCHCS, Contractor services shall be
billed and reimbursed on a deliverable basis (i.e., fixed-cost), unless otherwise specified.

DELIVERABLE

COST

1. Project Management

1.1. Updated Project Management Plan

1.2. Revised Master Project Schedule

1.3. Updated Management Plans

1.4. Bi-weekly written analysis of project progress

1.5. Bi-weekly written prioritization of project team(s) work product(s)
1.6. Bi-weekly written work product improvement plan

1.7. Updated Risk and Issues Document

1.8. Responses to IPO and IV&V assessments

1.9. EHRS Service Center/Desk Plan

1.10. Documented aggregate performance criteria

1.11. Implemented communication tools(s) and system(s)

1.12. Monthly report of meeting(s) attended

1.13. Sign off by EHRS Project Director of completed transition to M&O
1.14. Other deliverables to be determined

Deliverable 1 Total:

2. Technical Project Management

2.1. Technical work plan

2.2. Technology implementation work plan updates

2.3. Monthly report of meeting(s) attended

2.4. System maintenance and technology operations policies and procedures;
2.5. Other deliverables to be determined

Deliverable 2 Total:

3. Assess and Manage Project Risks and Issues

3.1. Risk Breakdown Structure Report

3.2. Weekly risk assessment and resolution update reports

3.3. Monthly risk and issue impact analyses

3.4. Monthly risk and issue reports for CCHCS Project Oversight

Deliverable 3 Total:

Page 23 of 39




Request For Offer — EHRS Project & Risk Management Support Services

RFO #12-046-ITS

DELIVERABLE

COST

4. Financial Management

4.1. Monthly project expenditure reports

4.2. Documented financial management framework

4.3. Monthly report of financial status review meeting(s)

Deliverable 4 Total:

5. Sub-Project Management

5.1. Project Schedules (up to ten [10])

5.2. Weekly written status reports

Deliverable 5 Total:

6. Design, Configuration and Implementation Support

6.1. Documented analysis and recommendations of deliverables

6.2. Weekly report of coordinated activities

6.3. Documented evaluation methodology

Deliverable 6 Total:

7. Project Status Updates

7.1. Weekly verbal status reports

7.2. Monthly reports submitted to the Project Director

Deliverable 7 Total:

8. Final Report

8.1. Final Report

Deliverable 8 Total:

TOTAL OFFER
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EXHIBIT C
CCHCS SPECIAL PROVISIONS

1. ACCOUNTING PRINCIPLES

The Contractor will adhere to generally accepted accounting principles as outlined by the
American Institute of Certified Public Accountants. Dual compensation is not allowed; a
Contractor cannot receive simultaneous compensation from two or more funding sources for
the same services performed even though both funding sources could benefit.

2. SUBCONTRACTOR/CONSULTANT INFORMATION

Contractor is required to identify all subcontractors who will perform labor or render services
in the performance of the Agreement. Additionally, the Contractor shall notify the CCHCS,
DCIO, within ten (10) working days, of any changes to the subcontractor and/or consultant
information.

3. EMPLOYMENT OF EX-OFFENDERS

a. Contractor cannot and will not either directly, or via a subcontracted consultant and/or
firm, employ in connection with this Agreement:

(1) Ex-Offenders on active parole or probation;

(2) Ex-Offenders at any time if they are required to register as a sex offender pursuant to
Penal Code Section 290 or if such ex-offender has an offense history involving a
“violent felony” as defined in subparagraph (c) of Penal Code Section 667.5; or

(3) Any ex-felon in a position which provides direct supervision of parolees.

b. Ex-Offenders who can provide written evidence of having satisfactorily completed parole
or probation may be considered for employment by the Contractor subject to the
following limitations:

(1) Contractor shall obtain the prior written approval to employ any such ex-offender
from the Authorized Administrator; and

(2) Any ex-offender whose assigned duties are to involve administrative or policy
decision-making; accounting, procurement, cashiering, auditing, or any other
business-related administrative function shall be fully bonded to cover any potential
loss to the State of California.

4. LICENSES AND PERMITS

The Contractor shall be an individual or firm licensed to do business in California and shall
obtain at Contractor's expense all license(s) and permit(s) required by law for accomplishing
any work required in connection with this Agreement.

In the event any license(s) and/or permit(s) expire at any time during the term of this
Agreement, Contractor agrees to provide the CCHCS with a copy of the renewed license(s)
and/or permit(s) within thirty (30) days following the expiration date. In the event the

Contractor fails to keep in effect at all times all required license(s) and permit(s), the State
may, in addition to any other remedies it may have, terminate this Agreement upon
occurrence of such event.

5. CONFLICT OF INTEREST

The Contractor and their employees shall abide by the provisions of Government Code (GC)
Sections 1090, 81000 et seq., 82000 et seq., 87100 et seq., and 87300 et seq., Public
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Contract Code (PCC) Sections 10335 et seq. and 10410 et seq., California Code
of Regulations (CCR), Title 2, Section 18700 et seq. and Title 15, Section 3409, and
the Department Operations Manual (DOM) Section 31100 et seq. regarding conflicts of
interest.

a. Contractors and Their Employees

Consultant Contractors shall file a Statement of Economic Interests, Fair Political
Practices Commission (FPPC) Form 700 prior to commencing services under
the Agreement, annually during the life of the Agreement, and within thirty (30) days
after the expiration of the Agreement. Other service Contractors and/or certain of their
employees may be required to file a Form 700 if so requested by the CCHCS
or whenever it appears that a conflict of interest may be at issue. Generally, service
Contractors (other than consultant Contractors required to file as above) and
their employees shall be required to file an FPPC Form 700 if one of the following exists:

(1) The Agreement service has been identified by the CDCR as one where there is
a greater likelihood that a conflict of interest may occur;

(2) The Contractor and/or Contractor's employee(s), pursuant to the Agreement,
makes or influences a governmental decision; or

(3) The Contractor and/or Contractor's employee(s) serves in a staff capacity with the
CDCR and in that capacity participates in making a governmental decision
or performs the same or substantially all the same duties for the CDCR that would
otherwise be performed by an individual holding a position specified in the CDCR’s
Conflict of Interest Code.

b. Current State Employees

(1) No officer or employee shall engage in any employment, activity or enterprise from
which the officer or employee receives compensation or has a financial interest and
which is sponsored or funded by any state agency, unless the employment, activity
or enterprise is required as a condition of regular state employment.

(2) No officer or employee shall contract on his or her own behalf as an independent
Contractor with any state agency to provide goods or services.

(3) In addition to the above, CDCR officials and employees shall also avoid actions
resulting in or creating an appearance of:

(a) Using an official position for private gain;

(b) Giving preferential treatment to any particular person;
(c) Losing independence or impartiality;

(d) Making a decision outside of official channels; and

(e) Affecting adversely the confidence of the public or local officials in the integrity
of the program.

(4) Officers and employees of the Department must not solicit, accept or receive,
directly or indirectly, any fee, commission, gratuity or gift from any person or
business organization doing or seeking to do business with the State.

c. Former State Employees

(1) For the two year (2-year) period from the date he or she left state employment,
no former state officer or employee may enter into an Agreement in which he or she
engaged in any of the negotiations, transactions, planning, arrangements or any part
of the decision-making process relevant to the Agreement while employed in any
capacity by any state agency.
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(2) For the twelve-month (12-month) period from the date he or she left state
employment, no former state officer or employee may enter into an Agreement with
any state agency if he or she was employed by that state agency in a policy-making
position in the same general subject area as the proposed Agreement within the
12-month period prior to his or her leaving state service.

In addition to the above, the Contractor shall avoid any conflict of interest whatsoever with
respect to any financial dealings, employment services, or opportunities offered to inmates
or parolees. The Contractor shall not itself employ or offer to employ inmates or parolees
either directly or indirectly through an affiliated company, person or business unless
specifically authorized in writing by the CDCR. In addition, the Contractor shall not (either
directly, or indirectly through an affiliated company, person or business) engage in financial
dealings with inmates or parolees, except to the extent that such financial dealings create no
actual or potential conflict of interest, are available on the same terms to the general public,
and have been approved in advance in writing by the CDCR.
For the purposes of this paragraph, “affiliated company, person or business” means any
company, business, corporation, nonprofit corporation, partnership, limited partnership,
sole proprietorship, or other person or business entity of any kind which has any ownership
or control interest whatsoever in the Contractor, or which is wholly or partially owned
(more than 5% ownership) or controlled (any percentage) by the Contractor or by the
Contractor's owners, officers, principals, directors and/or shareholders, either directly
or indirectly. “Affiliated companies, persons or businesses” include, but are not limited to,
subsidiary, parent, or sister companies or corporations, and any company, corporation,
nonprofit corporation, partnership, limited partnership, sole proprietorship, or other person
or business entity of any kind that is wholly or partially owned or controlled, either directly
or indirectly, by the Contractor or by the Contractor’s owners, officers, principals, directors
and/or shareholders.

The Contractor shall have a continuing duty to disclose to the State, in writing, all interests
and activities that create an actual or potential conflict of interest in performance of the
Agreement.

The Contractor shall have a continuing duty to keep the State timely and fully apprised
in writing of any material changes in the Contractor’s business structure and/or status.
This includes any changes in business form, such as a change from sole proprietorship or
partnership into a corporation or vice-versa; any changes in company ownership; any
dissolution of the business; any change of the name of the business; any filing
in bankruptcy; any revocation of corporate status by the Secretary of State; and any other
material changes in the Contractor's business status or structure that could affect the
performance of the Contractor’s duties under the Agreement.

If the Contractor violates any provision of the above paragraphs, such action by the
Contractor shall render this Agreement void.

Members of boards and commissions are exempt from this section if they do not receive
payment other than payment for each meeting of the board or commission, payment for
preparatory time and payment for per diem.

6. DISCLOSURE

Neither the State nor any State employee will be liable to the Contractor or its staff for
injuries inflicted by inmates or parolees of the State. The State agrees to disclose to the
Contractor any statement(s) known to State staff made by any inmate or parolee which
indicates violence may result in any specific situation, and the same responsibility will be
shared by the Contractor in disclosing such statement(s) to the State.
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7.

SECURITY CLEARANCE/FINGERPRINTING

The State reserves the right to conduct fingerprinting and/or security clearance through
the California Department of Justice, Bureau of Criminal ldentification and Information
(BCII), prior to award and at any time during the term of the Agreement, in order to permit
Contractor and/or Contractor's employees’ access to State premises. The State further
reserves the right to terminate the Agreement should a threat to security be determined.

NOTIFICATION OF PERSONNEL CHANGES

Contractor must notify the State, in writing, of any changes of those personnel allowed
access to State premises for the purpose of providing services under this Agreement.
In addition, Contractor must recover and return any State-issued identification card provided
to Contractor’'s employee(s) upon their departure or termination.

NON ELIGIBLE ALIEN CERTIFICATION

By signing this Agreement Contractor certifies, under penalty of perjury, that Contractor,
if a sole proprietor, is not a nonqualified alien as that term is defined by the United States
Code (U.S.C.) Title 8, Chapter 14, Section 1621 et seq.

The following provisions apply to services provided on departmental and/or institution
grounds:

10.

11.

12.

BLOODBORNE PATHOGENS

Provider shall adhere to California Division of Occupational Safety and Health (CAL-OSHA)
regulations and guidelines pertaining to bloodborne pathogens.

TUBERCULOSIS (TB) TESTING

In the event that the services required under this Agreement will be performed within
a CDCR institution/parole office/community based program, prior to the performance of
contracted duties, Contractors and their employees who are assigned to work with
inmates/parolees on a regular basis shall be required to be examined or tested or medically
evaluated for TB in an infectious or contagious stage, and at least once a year thereafter or
more often as directed by CDCR. Regular contact is defined as having contact with
inmates/parolees in confined quarters more than once a week.

Contractors and their employees shall be required to furnish to CDCR, at no cost to CDCR,
a form CDCR 7336, “Employee Tuberculin Skin Test (TST) and Evaluation,” prior
to assuming their contracted duties and annually thereafter, showing that the Contractor and
their employees have been examined and found free of TB in an infectious stage. The form
CDCR 7336 will be provided by CDCR upon Contractor’s request.

PRIMARY LAWS, RULES, AND REGULATIONS REGARDING CONDUCT AND
ASSOCIATION WITH STATE PRISON INMATES

Individuals who are not employees of the California Department of Corrections and
Rehabilitation (CDCR), but who are working in and around inmates who are incarcerated
within California’s institutions/facilities or camps, are to be apprised of the laws, rules and
regulations governing conduct in associating with prison inmates. The following is a
summation of pertinent information when non-departmental employees come in contact with
prison inmates.

By signing this contract, the Contractor agrees that if the provisions of the contract require
the Contractor to enter an institution/facility or camp, the Contractor and any employee(s)
and/or subcontractor(s) shall be made aware of and shall abide by the following laws, rules
and regulations governing conduct in associating with prison inmates:
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a.

Persons who are not employed by CDCR, but are engaged in work at any
institution/facility or camp must observe and abide by all laws, rules and regulations
governing the conduct of their behavior in associating with prison inmates. Failure to
comply with these guidelines may lead to expulsion from CDCR institutions/facilities or
camps.

SOURCE: California Penal Code (PC) Sections 5054 and 5058; California Code of
Regulations (CCR), Title 15, Sections 3285 and 3415

CDCR does not recognize hostages for bargaining purposes. CDCR has a
“NO HOSTAGE” policy and all prison inmates, visitors, and employees shall be made
aware of this.

SOURCE: PC Sections 5054 and 5058; CCR, Title 15, Section 3304

All persons entering onto institution/facility or camp grounds consent to search of their
person, property or vehicle at any time. Refusal by individuals to submit to a search of
their person, property, or vehicle may be cause for denial of access to the premises.

SOURCE: PC Sections 2601, 5054 and 5058; CCR, Title 15, Sections 3173, 3177, and
3288

Persons normally permitted to enter an institution/facility or camp may be barred, for
cause, by the CDCR Director, Warden, and/or Regional Parole Administrator.

SOURCE: PC Sections 5054 and 5058; CCR, Title 15, Section 3176 (a)

It is illegal for an individual who has been previously convicted of a felony offense to
enter into CDCR institutions/facilities or camps without the prior approval of the Warden.
It is also illegal for an individual to enter onto these premises for unauthorized purposes
or to refuse to leave said premises when requested to do so. Failure to comply with this
provision could lead to prosecution.

SOURCE: PC Sections 602, 4570.5 and 4571; CCR, Title 15, Sections 3173 and 3289

Encouraging and/or assisting prison inmates to escape are a crime. It is illegal to bring
firearms, deadly weapons, explosives, tear gas, drugs or drug paraphernalia on CDCR
institutions/facilities or camp premises. It is illegal to give prison inmates firearms,
explosives, alcoholic beverages, narcotics, or any drug or drug paraphernalia, including
cocaine or marijuana.

SOURCE: PC Sections 2772, 2790, 4533, 4535, 4550, 4573, 4573.5, 4573.6 and 4574

It is illegal to give or take letters from inmates without the authorization of the Warden. It
is also illegal to give or receive any type of gift and/or gratuities from prison inmates.

SOURCE: PC Sections 2540, 2541 and 4570; CCR, Title 15, Sections 3010, 3399,
3401, 3424 and 3425

In an emergency situation the visiting program and other program activities may be
suspended.

SOURCE: PC Section 2601; CCR, Title 15, Section 3383

For security reasons, visitors must not wear clothing that in any way resembles state
issued prison inmate clothing (blue denim shirts, blue denim pants).

SOURCE: CCR, Title 15, Section 3171 (b) (3)

Interviews with SPECIFIC INMATES are not permitted. Conspiring with an inmate to
circumvent policy and/or regulations constitutes a rule violation that may result in
appropriate legal action.

SOURCE: CCR, Title 15, Sections 3261.5, 3315 (3) (W), and 3177
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13.

14.

15.

16.

CLOTHING RESTRICTIONS

While on institution grounds, Contractor and all its agents, employees, and/or
representatives shall be professionally and appropriately dressed in clothing distinct from
that worn by inmates at the institution. Specifically, blue denim pants and blue chambray
shirts, orange/red/yellow/white/chartreuse jumpsuits and/or yellow rainwear shall not be
worn onto institution grounds, as this is inmate attire. The Contractor should contact the
institution regarding clothing restrictions prior to requiring access to the institution to assure
the Contractor and their employees are in compliance.

TOBACCO-FREE ENVIRONMENT

Pursuant to Penal Code Section 5030.1, the use of tobacco products by any person on the
grounds of any institution or facility under the jurisdiction of the Department of Corrections
and Rehabilitation is prohibited.

SECURITY REGULATIONS

a. Unless otherwise directed by the entrance gate officer and/or Contract Manager, the
Contractor, Contractor's employees and subcontractors shall enter the institution through
the main entrance gate and park private and nonessential vehicles in the designated
visitor's parking lot. Contractor, Contractor's employees and subcontractors shall
remove the keys from the ignition when outside the vehicle and all unattended vehicles
shall be locked and secured while on institution grounds.

b. Any State- and Contractor-owned equipment used by the Contractor for the provision of
contract services, shall be rendered temporarily inoperative by the Contractor when not
in use, by locking or other means unless specified otherwise.

c. In order to maintain institution safety and security, periodic fire prevention inspections
and site searches may become necessary and Contractor must furnish keys to
institutional authorities to access all locked areas on the worksite. The State shall in no
way be responsible for Contractor’s loss due to fire.

d. Due to security procedures, the Contractor, Contractor's employees and subcontractors
may be delayed at the institution vehicle/pedestrian gates and sally ports. Any loss of
time checking in and out of the institution gates and sally ports shall be borne by the
Contractor.

e. Contractor, Contractor's employees and subcontractors shall observe all security rules
and regulations and comply with all instructions given by institutional authorities.

f. Electronic and communicative devices such as pagers, cell phones and
cameras/microcameras are not permitted on institution grounds.

g. Contractor, Contractor's employees and subcontractors shall not cause undue
interference with the operations of the institution.

h. No picketing is allowed on State property.

GATE CLEARANCE

Contractor and Contractor's employee(s) and/or subcontractors(s) must be cleared prior
to providing services. The Contractor will be required to complete a Request for Gate
Clearance for all persons entering the facility at least ten (10) working days prior to
commencement of service. The Request for Gate Clearance must include the person’s
name, social security number, valid state driver’s license number or state identification card
number and date of birth. Information shall be submitted to the Contract Liaison or his/her
designee. CDCR uses the Request for Gate Clearance to run a California Law Enforcement
Telecommunications System (CLETS) check. The check will include a California
Department of Motor Vehicles check, Wants and Warrants check, and Criminal History
check.
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17.

18.

Gate clearance may be denied for the following reasons: Individual's presence in
the institution presents a serious threat to security, individual has been charged with a
serious crime committed on institution property, inadequate information is available to
establish positive identity of prospective individual, and/or individual has deliberately falsified
his/her identity.

All persons entering the facilities must have a valid state driver's license or photo
identification card on their person.

BUSINESS ASSOCIATE AGREEMENT

The awarded Contractor will be required meet provisions of the Health Insurance Portability
and Accountability Act of 1996, Pub. L. No. 104-191 ("HIPAA") and the regulations
promulgated thereunder. The Business Associate Agreement is included in this RFO as
Attachment F.

ELECTRONIC WASTE RECYCLING

The Provider certifies that it complies with the requirements of the Electronic Waste
Recycling Act of 2003, Chapter 8.5, Part 3 of division 30, commencing with Section 42460
of the Public Resources Code, relating to hazardous and solid waste. Provider shall
maintain documentation and provide reasonable access to its records and documents that
evidence compliance. CCHCS electronic data stored upon any Provider device must be
returned to the CCHCS immediately and the vendor must certify that CCHCS data is either
removed from the Providers devices by degaussing or shredding per National Institute of
Standards and Technology (NIST) Special Publication Series 800-88 and National Industrial
Security Program (NISP) Operating Manual (DOD 5220.22-M) and Clearing and Sanitization
Matrix (C&SM) based on NSA/CSS Policy Manual 9-12, “Storage Device Declassification
Manual”.
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ATTACHMENT A

DELIVERABLE EXPECTATIONS DOCUMENT (DED)

RFO #12-046-ITS

Contract Information:

Vendor: Contract #:

Project:

Deliverable #: Deliverable Name:

Deliverable Description from SOW:

Deliverable Expectations:

Specific Component of Deliverable:

Acceptance Criteria:

Required Signatures:

The above Deliverable Expectations have been agreed upon by:

CCHCS Representative:

Name, Title Date
Contractor:
Name, Title Date
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ATTACHMENT B
DELIVERABLE ACCEPTANCE DOCUMENT (DAD)

Contract Information

Vendor: Contract #: Project:
Deliverable #: Deliverable Name:
State Sponsor: Date Submitted:

Deliverable Expectations Document:

Date Approved: State Approver:

Deliverable Acceptance Status:

J Accept that the Deliverable is in conformance with the approved DED

[ Accept with changes noted

[ Reject

Date Accepted/Rejected:

Reason for Rejection, if Applicable:

Remarks:

Required Signatures:

CCHCS Representative:

Name, Title Date
Contractor:
Name, Title Date
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ATTACHMENT C
CONTRACTOR CONFIDENTIALITY STATEMENT

I understand that Consultant can be categorized as a public official for purposes of adherence to
Conflict of Interest laws and the filing of a Statement of Economic Interests (Form 700). | certify
that | have read and understand Conflict of Interest provisions identified in the online
presentation “Ethics Orientation for State Officials” sponsored by the State of California
Department of Justice, Office of the Attorney General and the Fair Political Practices
Commission located at http://caag.state.ca.us/ethics/index.htm.

I certify that | have no personal or financial interest and no present or past employment or
activity which would be incompatible with my participation in any activity related to the planning
or procurement processes for the EHRS Project (RFO #12-046-ITS). For the duration of my
involvement in this Project, | agree not to accept any gift, benefit, gratuity or consideration, or
begin a personal or financial interest in a party who is offering, or associated with a business, on
the Project.

| certify that | will keep confidential and secure and will not copy, give or otherwise disclose to
any other party who has not signed a copy of this confidentiality Agreement, all information
concerning the planning, processes, development or procedures of the Project and all bids,
proposals, correspondence, etc. which | learn in the course of my duties on the Project. |
understand that the information to be kept confidential includes, but is not limited to,
specifications, administrative requirements, terms and conditions, any aspect of any supplier’s
response or potential response to the solicitation, and includes concepts and discussions as
well as written or electronic materials. | understand that if | leave this Project before it ends, |
must still keep all Project information confidential. | understand that following completion of this
project that | must still maintain confidentiality should the Project and/or my organization be
subject to follow-on contracting criteria per Public Contract Code §10365.5. | agree to follow
any instructions provided related to the Project regarding the confidentiality of Project
information.

| fully understand that any unauthorized disclosure | make may be grounds for civil or criminal
penalties and/or contract termination. | agree to advise CCHCS’ Chief Information Officer
immediately in the event that | either learn or have reason to believe that any person who has
access to Project confidential information has or intends to disclose that information in violation
of this Agreement. | also agree that any questions or inquiries from bidders, potential bidders or
third parties shall not be answered by me and that | will direct them to CCHCS’ Office of the
Chief Information Officer.

Signature: Date:
Printed Name: Title:
Organization: Telephone Number:

Email Address:
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ATTACHMENT D
NON-DISCLOSURE AGREEMENT

I certify that | will hold in confidence all discussions, bids, proposals, correspondence,
memoranda, working papers, procurement of goods and services, or any other information on
any media, which has any bearing on or discloses any aspect of the EHRS Project (the project).
Based on my involvement with the project, where applicable, | certify that | have no personal or
financial interest and no present employment or activity, which would be incompatible with my
participation in the discussions, review and or participation in the procurement process for the
project and related initiative(s)/procurement(s)/trainings thereof.

At all times during and after the process by which the California Correctional Health Care
Services (CCHCS) and/or the California Department of Corrections and Rehabilitation (CDCR)
procures goods and services to create the Project, CCHCS' and/or CDCR’s employees,
CCHCS'’ prospective bidders, and/or CCHCS and/or CDCR’s vendors will keep confidential, and
will not disclose to any third party or use, such confidential information, except in the course of
their employment by or contractual relationship with the Department, and for the benefit of
CDCR. The parties will protect CCHCS’ and/or CDCR’s confidential information using the same
degree of care, but no less than a reasonable degree of care, as such party uses to protect
his/her/its own confidential information. The parties will carefully restrict access to CCHCS’
confidential information, and they may disclose it only to their employees, contractors, and/or
other State agencies that have a need to know it and are bound by obligations of confidentiality.

| certify that | am fully able to provide fair and impartial consideration and contribution to all
aspects of this project in which | am directly involved. | fully understand that any such
disclosure by an employee of the State of California may be considered as a basis for
disciplinary action.

Signature: Date:
Printed Name: Title:
Organization: Telephone Number:

Email Address:
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ATTACHMENT E
STATEMENT OF ECONOMIC INTERESTS (FORM 700)

The Statement of Economic Interests (Form 700) can be located at the link below:
http://www.fppc.ca.gov/forms/700-10-11/Form700-10-11.pdf
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ATTACHMENT F
BUSINESS ASSOCIATE AGREEMENT (HIPAA)
(SAMPLE)

Definitions

Catch-all definition:

The following terms and others used in this Agreement shall have the same meaning as those
terms in the HIPAA Rules: Breach, Data Aggregation, Designated Record Set, Disclosure,
Health Care Operations, Individual, Minimum Necessary, Notice of Privacy Practices, Protected
Health Information, Required by Law, Secretary, Security Incident, Subcontractor, Unsecured
Protected Health Information, and Use?

Specific definitions:

(a) Business Associate. “Business Associate” shall generally have the same meaning as the
term “business associate” at 45 CFR 160.103, and in reference to the party to this
agreement, shall mean the Contractor to the contract to which this Business Associate
Agreement is attached as an exhibit. For purposes of this exhibit only, the term “Agreement”
shall refer to this Business Associate Agreement. The term “Service Agreement” shall refer
to the contract to which this Business Associate Agreement is attached as an exhibit.

(b) Covered Entity. “Covered Entity” shall generally have the same meaning as the term
“covered entity” at 45 CFR 160.103, and in reference to the party to this agreement, shall
mean California Department of Corrections and Rehabilitation, California Correctional Health
Care Services (CCHCS).

(c) HIPAA Rules. “HIPAA Rules” shall mean the Privacy, Security, Breach Notification, and
Enforcement Rules at 45 CFR Part 160 and Part 164.

Obligations and Activities of Business Associate

Business Associate agrees to:

(a) Not use or disclose protected health information other than as permitted or required by
the Agreement or as required by law;

(b) Use appropriate safeguards, and comply with Subpart C of 45 CFR Part 164 with respect
to electronic protected health information, to prevent use or disclosure of protected health
information other than as provided for by the Agreement;

(c) Report to Covered Entity any use or disclosure of protected health information not
provided for by the Agreement of which it becomes aware, including breaches of unsecured
protected health information and any security incident of which it becomes aware as required
by Federal and State laws.

(d) In accordance with 45 CFR 164.502(e)(1)(ii) and 164.308(b)(2), if applicable, ensure that
any subcontractors that create, receive, maintain, or transmit protected health information on
behalf of the Business Associate agree to the same restrictions, conditions, and
requirements that apply to the Business Associate with respect to such information;

(e) Make available protected health information in a designated record set to the Covered
Entity or individual or the individual’s designee as necessary to satisfy covered entity’s
obligations under 45 CFR 164.524;

% These definitions are set forth in the Code of Federal Regulations (CFR); Title 45, Public Welfare:
PART 160—GENERAL ADMINISTRATIVE REQUIREMENTS § 160.103 Definitions,

PART 162--ADMINISTRATIVE REQUIREMENTS § 162.103 Definitions. and

PART 164--SECURITY AND PRIVACY § 164.103 Definitions.
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(f) Make any amendment(s) to protected health information in a designated record set as
directed or agreed to by the covered entity pursuant to 45 CFR 164.526, or at the request of
an individual, or take other measures as necessary to satisfy covered entity’s obligations
under 45 CFR 164.526;

(g) Maintain and make available the information required to provide an accounting of
disclosures to the Covered Entity as necessary to satisfy covered entity’s obligations under
45 CFR 164.528;

(h) To the extent the Business Associate is to carry out one or more of Covered Entity's
obligation(s) under Subpart E of 45 CFR Part 164, comply with the requirements of Subpart
E that apply to the Covered Entity in the performance of such obligation(s); and

(i) Make its internal practices, books, and records available to the Secretary for purposes of
determining compliance with the HIPAA Rules.

Permitted Uses and Disclosures by Business Associate

(a) Business Associate may only use or disclose protected health information as necessary
to perform the services set forth in Service Agreement.

(b) Business Associate may use or disclose protected health information as required by law.

(c) Business Associate agrees to make uses and disclosures and requests for protected
health information consistent with Covered Entity’'s minimum necessary policies and
procedures.

(d) Business Associate may not use or disclose protected health information in a manner that
would violate Subpart E of 45 CFR Part 164 if done by Covered Entity, except for the specific
uses and disclosures set forth below.

(e) Business Associate may use protected health information for the proper management
and administration of the Business Associate or to carry out the legal responsibilities of the
Business Associate.

Provisions for Covered Entity to Inform Business Associate of Privacy Practices and
Restrictions

(a) Covered Entity shall notify Business Associate of any limitation(s) in the notice of privacy
practices of covered entity under 45 CFR 164.520, to the extent that such limitation may
affect Business Associate’s use or disclosure of protected health information.

(b) However, under 45 CFR 164.520(a)(3), inmates are not entitled to notices of privacy
practices, and 45 CFR 164.520 therefore does not currently apply to Covered Entity.

Term and Termination

(@) Term. The Term of this Agreement shall be effective as of the effective date of the
Service Agreement, and shall terminate on termination of the Service Agreement or on the
date Covered Entity terminates for cause as authorized in paragraph (b) of this Section,
whichever is sooner.

(b) Termination for Cause. Business Associate authorizes termination of this Agreement by
Covered Entity, if Covered Entity determines Business Associate has violated a material
term of the Agreement and Business Associate has not cured the breach or ended the
violation within the time specified by Covered Entity.
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(c) Obligations of Business Associate Upon Termination.

Business Associate

Upon termination of this Agreement for any reason, Business Associate, with respect to
protected health information received from Covered Entity, or created, maintained, or
received by Business Associate on behalf of Covered Entity, shall:

1. Retain only that protected health information which is necessary for Business
Associate to continue its proper management and administration or to carry out its
legal responsibilities;

2. Return to Covered Entity or, if agreed to by Covered Entity, destroy the remaining
protected health information that the Business Associate still maintains in any form;

3. Continue to use appropriate safeguards and comply with Subpart C of 45 CFR Part
164 with respect to electronic protected health information to prevent use or
disclosure of the protected health information, other than as provided for in this
Section, for as long as Business Associate retains the protected health information;

4. Not use or disclose the protected health information retained by Business Associate
other than for the purposes for which such protected health information was retained
and subject to the same conditions set out at paragraph (e) above under “Permitted
Uses and Disclosures By Business Associate” which applied prior to termination; and

5. Return to Covered Entity or, if agreed to by Covered Entity, destroy the protected
health information retained by Business Associate when it is no longer needed by
Business Associate for its proper management and administration or to carry out its
legal responsibilities.

Upon termination of this Agreement, if requested by Covered Entity, Business Associate will
transmit the protected health information to another business associate of the Covered
Entity.

Upon termination of this Agreement, Business Associate shall obtain or ensure the
destruction of protected health information created, received, or maintained by
subcontractors.

(d) Survival. The obligations of Business Associate under this Section shall survive the
termination of this Agreement.

Miscellaneous

(a) Regulatory References. A reference in this Agreement to a section in the HIPAA Rules
means the section as in effect or as amended.

(b) Interpretation. Any ambiguity in this Agreement shall be interpreted to permit compliance
with the HIPAA Rules.
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