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APPENDIX 24 



AVENAL MONTHLY REPORT—AUGUST 2008 

 

Avenal State Prison 

Health Care Facility Improvement Program 
California State Prison System 

Vanir Construction Management, Inc. 



Project Description 
 

The Avenal State Prison Program con-
sists of constructing three Complex 
Medical Clinics, a new Modular Health 
Services Administration Building,  new 
Medical Supply Warehouse, procure-
ment and services for Eight 5th Wheel 
Medical Clinics , procurement and set 
up of a temporary administration modu-
lar, renovation to areas within the Infir-
mary Building 390, conversion of exist-
ing medical building 395 into a Phar-
macy, expansion of pill rooms and the 
addition of an Ad. Seg. Clinic. 
 

Master Plan Addendum No. 1, ap-
proved in July, 2008 added project 
scope to include the expansion of medi-
cal records, addition of inmate waiting 
at CHS specialty Bldg. 390, Nurse Call 
system, canopies for pill lines and cen-
tral core clinic trailers as well as addi-
tion of space for the custody access 
team in the Admin. Bldg. 
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V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
H E A L T H  C A R E  F A C I L I T Y  I M P R O V E M E N T  

P R O G R A M  

Project Issues 

Master Plan Addendum No. 
1 approved the adjustment 
to the Program Budget and 
authorized the Implementa-
tion Team to move forward 
and proceed on all projects. 
An updated Implementation 
Plan is in development to be 
issued to define revised im-
plementation strategies re-
sulting for the additional 
work scope. 

A Valley Fever Plan has been 
developed and is under re-
view by CPR and governing 
agencies. 

 

B U D G E T  S T A T U S  
 

Original Program Budget $27,439,000.00 

Program Budget Adjustments $5,990,830.00 

Current Program Budget $33,249,830.00 

Projected Program Cost $33,429,830.00 

Encumbrances To-Date $2,621,018.75 

Expended To-Date $1,899,426.02 

 

 

 

 

Date of Authorization to Proceed: September 2007 

Planned Program Completion Date: Nov. 2009 

Projected Program Completion Date: Nov. 2009 

 

 
Program Statistics 
 

• Location: 

Avenal State Prison 

• Inmate  Population:  

7,525 Inmates 

• Procurement Methods: 

Design-Build 

Design-Bid-Build 

• Program Stages: 
Design, Construction 
and Procurement  

 

Avenal State Prison 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Additional contract time was added to 
the ASP-04 construction duration. This 
extension coupled with the addition of 
work scope added by Master Plan Ad-
dendum No. 1 (ASP-08), has pushed 
the Projected Program Completion 

Avenal State Prison 

Completed Projects: 
 

ASP-01a, 5th Wheel Medical Clinics—Core 
ASP-01b, 5th Wheel Medical Clinics—Yards 
ASP-02, Temporary Admin. & Custody Access 

Modulars 



Project Description 
 

Provide and install two (2) 5th 
wheel Medical trailer clinics 
located in front of Building 
#395 and across from Build-
ing #390, the Central Health 
Services Building.  The two 
trailers provide (4) new clini-
cal exam rooms and (2) rest-
rooms for use by the institu-
tion for both general clinic 
and specialty exam.  The two 
trailers shall have a connect-
ing deck and ramp for access 
and inmate waiting.     

 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
5 T H  W H E E L  M E D I C A L  C L I N I C S , C O R E  

A S P - 0 1 A  

Project Issues 

Both  5th wheel medical clinics 
located in front of building #395 
are complete and are fully op-
erational.   
 
Awaiting final trailer connection 
costs from ASP Plant Opera-
tions. 
 
Approval was given to provide a 
shade canopy between the 
trailers and over the deck.  De-
sign for the canopy was in-
cluded in the MP Addendum. 

 

B U D G E T  S T A T U S  
Current Project Budget: $470,000.00 

Current Construction Budget: $400,000.00 

Actual Construction Contract Amount: $374,860.00 

Change Orders Approved to Date:                                           $0.00 

Change Orders Pending:                                                           $0.00 

Change Orders Projected: $30,000.00 

Projected Construction Contract Cost:: $404,860.00 

Construction Contract Paid to Date: $374,860.00 

Projected Project Budget: $470,000.00 

Total Encumbrance: $374,800.00 

Paid to Date: $374,860.00 

 

Project is Complete 

Date of Procurement:   July 9, 2007   

Current Project Completion Date:  November 13, 2007 

Projected Project Completion Date:  November 13, 2007 

Project Occupancy:   November 13, 2007 

 
* Canopy approved by Master Plan Addendum No. 1 to be 
procured concurrent with ASP-05, Clinic Pill Canopies and 
encumbered against this contract. 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-01a: 5th Wheel 
Medical Clinics, Core 

• Vanir CM Representative 

Kimberly Bobic 

• Supplier 

K&D  

• Procurement Method 

Bid—Build 

• Project Stage 

Complete 

 

 

West view of fully operational 5th Wheel Medical clinic 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Procurement:   
           July 9, 2007 -      

October 19, 2007 
Delivery: 
           October 31, 2007 
Hook-up & Occupancy 
           October 31  —              

November 13, 2007 
 Duration: 
          Four (4) months 
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Avenal State Prison 



Project Description 
 

Provide and install six (6) 5th 
wheel Medical trailer clinics, 
installing one (1) trailer clinic 
at each of the six facility yard 
clinics.  Each trailer consists 
of two (2) exam rooms, work-
space, and one restroom that 
will temporarily supplement 
the existing medical space 
within the existing clinic until 
which time the new complex 
facility clinic can be con-
structed and occupied.  Each 
trailer has ADA compliant 
ramping and perimeter fenc-
ing with two man-gates. 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
5 T H  W H E E L  M E D I C A L  C L I N I C S ,  F A C I L I T Y –   

A S P - 0 1 B  

Project Issues 

All six 5th wheel medical 
trailer clinics have been 
delivered, set-up and 
turned over to the facility 
for their intended use. 

 

B U D G E T  S T A T U S  

Current Project Budget: $1,410,000.00 

Current Construction Budget: $1,200,000.00 

Actual Construction Contract Amount: $1,197,989.80 

Change Orders Approved to Date: $5,910.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $1,203,899.80 

Construction Contract Paid to Date: $1,092,113.93 

Projected Project Budget: $1,215,000.00 

Total Encumbrance: $1,203,899.80 

Paid to Date: $1,092,113.93 

 

Project is Complete 

Date of Notice to Proceed:   December 1, 2007 

Current Project Completion Date:  August 31, 2008 

Projected Project Completion Date:  August 31, 2008 

Project Occupancy:   September 3, 2008 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-01b: 5th Wheel 
Medical Clinics, Facility 

• Vanir CM Representative 

Scott Murphy 

• Supplier 
American Custom   
Coach 

• Procurement Method 

Bid—Build 

• Project Stage 

 Complete 

 

North View of Facility One 5th Wheel Medical Clinic 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Procurement:   
       December 1, 2007 - 

January 30, 2008 
Delivery: 
 February 22, 2008 - 

July 31, 2008 
Hook-up & Occupancy 
 April 9 - August, 2008 
 Duration: 
  Eight (8) months 
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Avenal State Prison 



Project Description 
 

Lease and install a double- 
wide modular building for  
temporary location of admini-
stration staff from Building 
#390 to allow re-assignment 
as specialty exam rooms and 
clinical support functions and 
Building #395 to facilitate its 
renovation for Pharmacy. 
Space to accommodate six 
(6) supervising RNs and three 
(3) scheduling staff consisting 
of seven (7) offices, two rest-
rooms and a meeting area.  
The modular unit shall be 
located next to Building 495. 

Monthly  Report  No.  5  
August  2008 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
T E M P O R A R Y  A D M I N I S T R A T I O N   &  H E A L T H  

C A R E  C U S T O D Y  A C C E S S  M O D U L A R S  –  A S P – 0 2  

Project Issues 

Temporary Admin. Modular is 
complete. 

Additional work added to the 
project by Master Plan Adden-
dum No. 1 includes the 24’x60’ 
Custody Access Trailer, as well 
as the addition of phone, data 
and new lighting in the existing 
transportation office/ future 
Dental Administration office.   

VCM has requested quotes to 
provide baserock at an adjacent 
pad for the 16 transportation 
vans use. 

 

B U D G E T  S T A T U S  

Current Project Budget: $159,725.00 

Current Construction Budget: $150,000.00 

Actual Construction Contract Amount: $94,533.62 

Change Orders Approved to Date: $120,810.77 

Change Orders Pending: $0.00 

Change Orders Projected: $15,150.00 

Projected Construction Contract Cost: $235,000.00 

Construction Contract Paid to Date: $43,155.26 

Projected Project Budget: $242,000.00 

Total Encumbrance: $215,344.39 

Paid to Date: $43,155.26 

 

Project is substantially complete 

Date of Procurement:   March 28, 2008  

Current Project Completion Date:  June 17, 2008 

Projected Project Completion Date:  June 17, 2008 

Project Occupancy (Temp. Admin.)  June 18, 2008 

              (Custody Access)  August , 2008  

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-02: Temporary 
Administration & 
Health Care Custody 
Access Modulars 

• Vanir CM Representative 

Scott Murphy 

• Supplier 

Pacific Mobile  

• Procurement Method 

Bid—Build 

• Project Stage 

Complete 

 

East View of the new Temporary Administration Modular 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Procurement:   
 January 22, 2008 -March 

28, 2008 
Delivery: 
 April 21, 2008 
Hook-up & Occupancy 
  April 22 - June 18, 2008 
 Duration: 
  Six (6) months. Increased 
due to additional work related 
to Custody Access Modular 
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Avenal State Prison 



Project Description 
 

The areas to receive modification under 
this project are located within the exist-
ing 16,200 sf Central Health Services 
Building #390 and the 1,500 sf Build-
ing #395.   
 

Work in Building #390 includes multi-
ple areas of remodel and modification 
to support effective delivery of specialty 
health services to the inmate popula-
tion of ASP. 

 
Building #395 will renovated for con-
version into an adequately sized Phar-
macy and organization to support cur-
rent filling of medication prescriptions 
and the future use of Maxor’s Guardian 
medication system. 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
I N F I R M A R Y  C O N V E R S I O N  A N D  P H A R M A C Y –  

A S P - 0 3  

Project Issues 

JTS Construction was is-
sued the Notice to Proceed 
on August 11, 2008. 

JTS is under construction 
in Building 395. 

 

 

 

B U D G E T  S T A T U S  
Current Project Budget: $677,113.00 

Current Construction Budget: $575,000.00 

Actual Construction Contract Amount: $397,500.00 

Change Orders Approved to Date: $2,786.00 

Change Orders Pending: $8,940.00     

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $575,000.00 

Construction Contract Paid to Date: $64,440.00 

Projected Project Budget: $636,813.00 

Total Encumbrance: $409,226.00 

Paid to Date:  $64,440.00 

 

Project is in the Contract Award Phase: 

Date of Notice to Proceed:   08/11/08 

Current Project Completion Date:  12/25/08 

Projected Project Completion Date:                 12/25/08 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-03: Infirmary Con-
version and Pharmacy 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

 JTS Construction 

• Procurement Method 

Design-Bid-Build 

• Project Stage 

Construction 

 

 

Infirmary Building 390  

S C H E D U L E  S T A T U S  

Schedule Narrative 
 
Construction began in August 2008. 
 
The construction duration of the pro-
ject is scheduled for four (4) months 
and is on schedule. 

Building 395; Future Pharmacy 
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Project Description 
The project consists of the develop-
ment of  three (3) new Modular Com-
plex Clinic buildings, Ad. Seg. Clinic and 
a Modular Administration building.  
  

The three Complex Clinic buildings var-
ies in size between 6,480 and 5,760 sf 
each. Each shall provide medical and 
mental health services to each of the 
separate facilities contained within the 
complex. Each clinic will include medi-
cal exam rooms, M.H. interview rooms 
and group rooms and clinical staff sup-
port space.  The Ad Seg. Clinic is 
2,400sf and provides nurses station 
along with exam, interview and group 
rooms. 
 

The 9,360 s.f. Administration building  
will be located within the secure pe-
rimeter and provide general office and 
support space, including a staff training 
room. 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
M O D U L A R  H E A L T H  S E R V I C E S  C L I N I C S ,   A D M I N I S T R A T I O N  

B U I L D I N G  &  A D .  S E G .  C L I N I C  –  A S P - 0 4  

Project Issues 

Inclusion of the additional scope 
from Master Plan Addendum No. 1 
to expand the Admin. Building to 
accommodate the Custody Access 
Team and include the Ad. Seg. 
Clinic Modular (previously included 
in Bid Package ASP-05 as an inte-
rior construction project) was added 
in this Bid Package with minimal 
delays to the issuance of the ASP-
04 bid documents. 

The project is out to bid.  A pre-bid 
meeting is scheduled for September 
3rd with as many as 70 contractors 
anticipated to attend.  The bid date 
is scheduled for September 16th. 

 

B U D G E T  S T A T U S  

Current Project Budget: $18,843,115.00 

Current Construction Budget: $15,860,100.00 

Actual Construction Contract Amount:                    [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $15,860,100.00 

Construction Contract Paid to Date: 0.00 

Projected Project Budget: $18,843,115.00 

Total Encumbrance: $110,357.94 

Paid to Date: $106,210.00 

 

Date of Award:  [Planned]   10/27/08 

Current Project Completion Date:  10/15/09 

Projected Project Completion Date:                 10/15/09 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-04: Modular 
Health Services Clin-
ics, Ad. Seg. Clinic & 
Administration Bldg 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Build 

• Project Stage 

Bid Phase 

 

Location of Future Modular Health Services  
Administration Building 

S C H E D U L E  S T A T U S  

Schedule Narrative 
The 30-day bid phase is underway. 
 
The duration of the manufacturing and 
construction has been extended from 265 
days to 385 days resulting from feedback 
from prospective contractors. 

North East View of Future Home to Complex Clinic 
Between Facilities 3 and 4 
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Project Description 

 
The Clinic Pill Canopies were added by 
the Master Plan Addendum No. 1.  The 
canopies will protect inmates waiting to 
receive their medication from the heat 
and inclement weather.  Each canopy is 
approximately 1,400 s.f. and designed 
to be above the inmate accessible zone 
to reduce the possibility of inmates 
climbing on the structure.  The canopy 
has additionally been designed with a 
4:12 roof slope to allow custodial su-
pervision beneath the structure.   

 
Note: This bid package has been re-
scoped to move the Pill Room Renova-
tion project into ASP-08 to better align 
procurement methods and maximize 
contractor interest. 
 

 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
C L I N I C  P I L L  C A N O P I E S – A S P - 0 5  

Project Issues 

Locations for future Pill 
Canopies at each yard 
have been identified.  De-
velopment of Bid Package 
has begun. 

 

B U D G E T  S T A T U S  
Current Project Budget: $974,000.00 

Current Construction Budget: $840,000.00 

Actual Construction Contract Amount:                   [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $840,000.00 

Construction Contract Paid to Date: $0.00 

Projected Project Budget: $974,000.00 

Total Encumbrance: $22,161.00 

Paid to Date: $18,101.00 

 

Date of Award: [planned]   11/21/08 

Current Project Completion Date:  3/27/09 

Projected Project Completion Date:                 3/27/09 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-05: Clinic Pill 
Canopies 

• Vanir CM Representative 

Kimberly Bobic 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Build 

• Project Stage 

Design 

 

 

Pill Line Shade Structures 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 
Development of Bid Package to be com-
pleted and issued to contractors special-
ized in pre-engineered structures. 
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Project Description 
 

The Project is located within the secure 
perimeter approximately 400 feet 
North of the sallyport gate.  The new 
Medical Supply Warehouse consists of 
4,000 s.f. of usable warehouse space 
for health services supply and equip-
ment inventory and storage.  This in-
cludes fully caged interior warehouse 
areas for bulk storage items, “hot” se-
cure medical supplies and death and 
archive medical records.  The ware-
house will allow for three tier high pal-
let stacking of bulk supplies.  The build-
ing also includes one office, workspace 
for four staff members, a workroom 
and a single unisex toilet. 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
M E D I C A L  S U P P LY  W A R E H O U S E –  A S P - 0 6  

Project Issues 

Bid Package is ready to be 
advertised for bid and is-
sued. Waiting completion 
of ASP-04 bid period to 
minimize confusion to pro-
spective bidders with mul-
tiple packages out at the 
same time. 

 

B U D G E T  S T A T U S  
Current Project Budget: $2,137,000.00 

Current Construction Budget: $1,785,000.00 

Actual Construction Contract Amount:                    [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $1,785,000.00 

Construction Contract Paid to Date: $0.00 

Projected Project Budget: $2,137,000.00 

Total Encumbrance: $29,500.00 

Paid to Date: $29,500.00 

 

Date of Award: [Planned]   11/24/08 

Current Project Completion Date:  May, 2009 

Projected Project Completion Date:                 May, 2009 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-06: Medical Sup-
ply Warehouse 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Build 

• Project Stage 

Design 

 

 

 Future Location of Medical Supply Warehouse 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 

The 35-day bid process postponed 
from August 18, 2008 to late Septem-
ber due to bidding period overlap with 
ASP-04. 
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Avenal State Prison 



 

Project Description 
 

This project was added by the Mas-
ter Plan Addendum No. 1 and in-
stalls a new Nurse Call System 
within the OHU of Building #390 to 
replace the existing inoperable sys-
tem.  The existing conduit pathways 
and infrastructure shall be re-used 
and a new system including ca-
bling, devices and master station 
will be installed. 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
N U R S E  C A L L  S Y S T E M –  A S P - 0 7  

Project Issues 

Serban Sound and com-
munication has been 
awarded the project.   

Manufacturing of nurse 
call plates is in progress. 

 

B U D G E T  S T A T U S  

Current Project Budget: $60,000.00 

Current Construction Budget: $60,000.00 

Actual Construction Contract Amount: $55,864.62 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $60,000.00 

Construction Contract Paid to Date: $0.00 

Projected Project Budget: $60,000.00 

Total Encumbrance: $55,864.62 

Paid to Date: $0.00 

 

Date of Award:  [Planned]   06/13/08 

Current Project Completion Date:  10/24/08 

Projected Project Completion Date:                 10/24/08 

Project Occupancy:   N/A 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-07: Nurse Call 
System 

• Vanir CM Representative 

Kimberly Bobic 

• Contractor 
Serban Sound and 
Communication 

• Procurement Method 

Purchase Order 

• Project Stage 
Procurement & Con-
struction 

 

 Existing Nurse Call Patient Panel 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 

The contractor has completed site 
reviews and shop drawings and has-
begun manufacturing the nurse call 
system.  The system is scheduled to 
be operational by November 2008. 
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Current Project Budget: $1,468,895.00 

Current Construction Budget: $1,208,000.00 

Actual Construction Contract Amount:                    [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $1,468,895.00 

Construction Contract Paid to Date: $0.00 

Projected Project Budget: $1,208,000.00 

Total Encumbrance: $22,161.00 

Paid to Date: $18,101.00 

Project Description 
 

 

The Master Plan Addendum No. 1 
added the expansion of medical re-
cords and increase of inmate waiting to 
the Avenal projects.  The Medical Re-
cords Expansion consists of construct-
ing a 980 s.f. addition of health records 
space immediately adjacent to the 
existing building.  The addition will pro-
vide for both incoming and outgoing 
staging areas and sufficient staff space 
to allow effective record processing. 
The Inmate Waiting Building consists of 
1,440 s.f. of space which will be con-
structed adjacent to Building 390 & 
Clinic Core exam rooms.  The waiting 
space will provide three additional 
separate secure waiting areas. 
This project additionally includes the 
expansion of the Pill Rooms in each of 
the current six (6) Facility Clinics to 
provide for two separate pill rooms with 
one pill administration window each to 
support increased and efficiency of 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
M E D I C A L  R E C O R D S  E X P A N S I O N ,  I N M A T E  W A I T I N G  

&  C L I N I C  P I L L  R O O M  R E N O V A T I O N – A S P - 0 8  

Project Issues 

Projects are currently un-
der design. 

 

 

B U D G E T  S T A T U S  
 

Date of Award: [Planned]   Mar. 2009 

Current Project Completion Date:  Nov. 2009 

Projected Project Completion Date:                 Nov. 2009 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-08: Medical Re-
cords Expansion, In-
mate Waiting & Clinic 
Pill Room Renovation 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Bid-Build 

• Project Stage 

Design 

 

North View of Existing Medical Records Building 

S C H E D U L E  S T A T U S  

Schedule Narrative 
The project is currently under design 
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Task Name Baseline
Start

Baseline
Finish

Start Finish

1.a.  Emergency Clinic Trailers 7/9/07 11/13/07 7/9/07 11/13/07

1.b.  Emergency Clinic Trailers 7/10/07 3/13/08 7/10/07 8/29/08

2. Temporary Administration & Custody
Access Modulars

1/22/08 3/24/08 1/22/08 6/18/08

3. Infirmary Conversion & Pharmacy 2/8/08 10/22/08 2/8/08 12/25/08

4. Modular Health Services Clinic,
Administration Building & Admin. Seg. Clinic

2/1/08 1/21/09 2/1/08 9/22/09

5. Pill Canopies 7/21/08 3/27/09 7/21/08 3/27/09

6. Medical Supply Warehouse 2/15/08 12/5/08 4/14/08 5/26/09

7. Nurse Call System 4/7/08 10/10/08 4/7/08 10/24/08

8. Medical Records Expansion, Inmate
Waiting & Pill Room Renovation

8/5/08 10/28/09 8/5/08 11/3/09

J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2008 2009

Task Progress Baseline

HEALTH CARE FACILITY IMPROVEMENT PROGRAM
CALIFORNIA STATE PRISONS - AVENAL

Construction Phase - Planned versus Actual

Page 1

Project: Avenal
Date: 8/31/08
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Project Description 
 

The Avenal State Prison Program con-
sists of constructing three Complex 
Medical Clinics, a new Modular Health 
Services Administration Building,  new 
Medical Supply Warehouse, procure-
ment and services for Eight 5th Wheel 
Medical Clinics , procurement and set 
up of a temporary administration modu-
lar, renovation to areas within the Infir-
mary Building 390, conversion of exist-
ing medical building 395 into a Phar-
macy, expansion of pill rooms and the 
addition of an Ad. Seg. Clinic. 
 

Master Plan Addendum No. 1, ap-
proved in July, 2008 added project 
scope to include the expansion of medi-
cal records, addition of inmate waiting 
at CHS specialty Bldg. 390, Nurse Call 
system, canopies for pill lines and cen-
tral core clinic trailers as well as addi-
tion of space for the custody access 
team in the Admin. Bldg. 
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V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
H E A L T H  C A R E  F A C I L I T Y  I M P R O V E M E N T  

P R O G R A M  

Project Issues 

Master Plan Addendum No. 
1 approved the adjustment 
to the Program Budget and 
authorized the Implementa-
tion Team to move forward 
and proceed on all projects. 
An updated Implementation 
Plan is in development to be 
issued to define revised im-
plementation strategies re-
sulting for the additional 
work scope. 

A Valley Fever Plan has been 
developed and is under re-
view by CPR and governing 
agencies. 

 

B U D G E T  S T A T U S  
 

Original Program Budget $27,500,000.00 

Program Budget Adjustments $5,929,830.00 

Current Program Budget $33,429,830.00 

Projected Program Cost $33,269,005.00 

Encumbrances To-Date $4,277,204.98 

Expended To-Date $1,928,433.40 

 

 

 

 

Date of Authorization to Proceed: September 2007 

Planned Program Completion Date: Nov. 2009 

Projected Program Completion Date: Nov. 2009 

 

 
Program Statistics 
 

• Location: 

Avenal State Prison 

• Inmate  Population:  

7,525 Inmates 

• Procurement Methods: 

Design-Build 

Design-Bid-Build 

• Program Stages: 
Design, Construction 
and Procurement  

 

Avenal State Prison 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Additional contract time was added to 
the ASP-04 construction duration. This 
extension coupled with the addition of 
work scope added by Master Plan Ad-
dendum No. 1 (ASP-08), has pushed 
the Projected Program Completion 

Avenal State Prison 

Completed Projects: 
 

ASP-01a, 5th Wheel Medical Clinics—Core 
ASP-01b, 5th Wheel Medical Clinics—Yards 
ASP-02, Temporary Admin. & Custody Access 

Modulars 



Project Description 
 

Provide and install two (2) 5th 
wheel Medical trailer clinics 
located in front of Building 
#395 and across from Build-
ing #390, the Central Health 
Services Building.  The two 
trailers provide (4) new clini-
cal exam rooms and (2) rest-
rooms for use by the institu-
tion for both general clinic 
and specialty exam.  The two 
trailers shall have a connect-
ing deck and ramp for access 
and inmate waiting.     

 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
5 T H  W H E E L  M E D I C A L  C L I N I C S , C O R E  

A S P - 0 1 A  

Project Issues 

Both  5th wheel medical clinics 
located in front of building #395 
are complete and are fully op-
erational.   
 
Awaiting final trailer connection 
costs from ASP Plant Opera-
tions. 
 
Approval was given to provide a 
shade canopy between the 
trailers and over the deck.  De-
sign for the canopy was in-
cluded in the MP Addendum. 

 

B U D G E T  S T A T U S  
Current Project Budget: $470,000.00 

Current Construction Budget: $400,000.00 

Actual Construction Contract Amount: $374,860.00 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $30,000.00 

Projected Construction Contract Cost: $404,860.00 

Construction Contract Paid to Date: $374,860.00 

Projected Project Budget: $470,000.00 

Total Encumbrance: $374,860.00 

Paid to Date: $374,860.00 

 

Project is Complete 

Date of Procurement:   July 9, 2007   

Current Project Completion Date:  November 13, 2007 

Projected Project Completion Date:  November 13, 2007 

Project Occupancy:   November 13, 2007 

 
* Canopy approved by Master Plan Addendum No. 1 to be 
procured concurrent with ASP-05, Clinic Pill Canopies and 
encumbered against this contract. 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-01a: 5th Wheel 
Medical Clinics, Core 

• Vanir CM Representative 

Kimberly Bobic 

• Supplier 

K&D  

• Procurement Method 

Bid—Build 

• Project Stage 

Complete 

 

 

West view of fully operational 5th Wheel Medical clinic 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Procurement:   
           July 9, 2007 -      

October 19, 2007 
Delivery: 
           October 31, 2007 
Hook-up & Occupancy 
           October 31  —              

November 13, 2007 
 Duration: 
          Four (4) months 
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Avenal State Prison 



Project Description 
 

Provide and install six (6) 5th 
wheel Medical trailer clinics, 
installing one (1) trailer clinic 
at each of the six facility yard 
clinics.  Each trailer consists 
of two (2) exam rooms, work-
space, and one restroom that 
will temporarily supplement 
the existing medical space 
within the existing clinic until 
which time the new complex 
facility clinic can be con-
structed and occupied.  Each 
trailer has ADA compliant 
ramping and perimeter fenc-
ing with two man-gates. 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
5 T H  W H E E L  M E D I C A L  C L I N I C S ,  F A C I L I T Y –   

A S P - 0 1 B  

Project Issues 

All six 5th wheel medical 
trailer clinics have been 
delivered, set-up and 
turned over to the facility 
for their intended use. 

 

B U D G E T  S T A T U S  

Current Project Budget: $1,410,000.00 

Current Construction Budget: $1,200,000.00 

Actual Construction Contract Amount: $1,197,989.80 

Change Orders Approved to Date: $5,910.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $1,203,899.80 

Construction Contract Paid to Date: $1,109,451.31 

Projected Project Budget: $1,215,000.00 

Total Encumbrance: $1,203,899.80 

Paid to Date: $1,109,451.31 

 

Project is Complete 

Date of Notice to Proceed:   December 1, 2007 

Current Project Completion Date:  August 31, 2008 

Projected Project Completion Date:  August 31, 2008 

Project Occupancy:   September 3, 2008 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-01b: 5th Wheel 
Medical Clinics, Facility 

• Vanir CM Representative 

Scott Murphy 

• Supplier 
American Custom   
Coach 

• Procurement Method 

Bid—Build 

• Project Stage 

 Complete 

 

North View of Facility One 5th Wheel Medical Clinic 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Procurement:   
       December 1, 2007 - 

January 30, 2008 
Delivery: 
 February 22, 2008 - 

July 31, 2008 
Hook-up & Occupancy 
 April 9 - August, 2008 
 Duration: 
  Eight (8) months 
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Avenal State Prison 



Project Description 
 

Lease and install a double- 
wide modular building for  
temporary location of admini-
stration staff from Building 
#390 to allow re-assignment 
as specialty exam rooms and 
clinical support functions and 
Building #395 to facilitate its 
renovation for Pharmacy. 
Space to accommodate six 
(6) supervising RNs and three 
(3) scheduling staff consisting 
of seven (7) offices, two rest-
rooms and a meeting area.  
The modular unit shall be 
located next to Building 495. 
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V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
T E M P O R A R Y  A D M I N I S T R A T I O N   &  H E A L T H  

C A R E  C U S T O D Y  A C C E S S  M O D U L A R S  –  A S P – 0 2  

Project Issues 

Temporary Admin. Modular is 
complete. 

Additional work added to the 
project by Master Plan Adden-
dum No. 1 includes the 24’x60’ 
Custody Access Trailer, as well 
as the addition of phone, data 
and new lighting in the existing 
transportation office/ future 
Dental Administration office.   

VCM has requested quotes to 
provide baserock at an adjacent 
pad for the 16 transportation 
vans use. 

 

B U D G E T  S T A T U S  

Current Project Budget: $159,725.00 

Current Construction Budget: $150,000.00 

Actual Construction Contract Amount: $94,533.62 

Change Orders Approved to Date: $135,960.77 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $235,000.00 

Construction Contract Paid to Date: $43,155.26 

Projected Project Budget: $242,000.00 

Total Encumbrance: $230,494.39 

Paid to Date: $43,155.26 

 

Project is substantially complete 

Date of Procurement:   March 28, 2008  

Current Project Completion Date:  June 17, 2008 

Projected Project Completion Date:  June 17, 2008 

Project Occupancy (Temp. Admin.)  June 18, 2008 

              (Custody Access)   August , 2008  

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-02: Temporary 
Administration & 
Health Care Custody 
Access Modulars 

• Vanir CM Representative 

Scott Murphy 

• Supplier 

Pacific Mobile  

• Procurement Method 

Bid—Build 

• Project Stage 

Complete 

 

East View of the new Temporary Administration Modular 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Procurement:   
 January 22, 2008 -March 

28, 2008 
Delivery: 
 April 21, 2008 
Hook-up & Occupancy 
  April 22 - June 18, 2008 
 Duration: 
  Six (6) months. Increased 
due to additional work related 
to Custody Access Modular 
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Project Description 
 

The areas to receive modification under 
this project are located within the exist-
ing 16,200 sf Central Health Services 
Building #390 and the 1,500 sf Build-
ing #395.   
 

Work in Building #390 includes multi-
ple areas of remodel and modification 
to support effective delivery of specialty 
health services to the inmate popula-
tion of ASP. 

 
Building #395 will renovated for con-
version into an adequately sized Phar-
macy and organization to support cur-
rent filling of medication prescriptions 
and the future use of Maxor’s Guardian 
medication system. 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
I N F I R M A R Y  C O N V E R S I O N  A N D  P H A R M A C Y –  

A S P - 0 3  

Project Issues 

JTS Construction was is-
sued the Notice to Proceed 
on August 11, 2008. 

JTS is under construction 
in Building 395. 

 

 

 

B U D G E T  S T A T U S  
Current Project Budget: $677,113.00 

Current Construction Budget: $575,000.00 

Actual Construction Contract Amount: $397,500.00 

Change Orders Approved to Date: $11,726.00 

Change Orders Pending:     $(465.00) 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $575,000.00 

Construction Contract Paid to Date: $64,440.00 

Projected Project Budget: $636,813.00 

Total Encumbrance: $408,761.00 

Paid to Date:  $64,440.00 

 

Project is in the Contract Award Phase: 

Date of Notice to Proceed:   08/11/08 

Current Project Completion Date:  12/25/08 

Projected Project Completion Date:                 12/25/08 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-03: Infirmary Con-
version and Pharmacy 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

 JTS Construction 

• Procurement Method 

Design-Bid-Build 

• Project Stage 

Construction 

 

 

Infirmary Building 390  

S C H E D U L E  S T A T U S  

Schedule Narrative 
 
Construction began in August 2008. 
 
The construction duration of the pro-
ject is scheduled for four (4) months 
and is on schedule. 

Building 395; Future Pharmacy 
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Project Description 
The project consists of the develop-
ment of  three (3) new Modular Com-
plex Clinic buildings, Ad. Seg. Clinic and 
a Modular Administration building.  
  

The three Complex Clinic buildings var-
ies in size between 6,480 and 5,760 sf 
each. Each shall provide medical and 
mental health services to each of the 
separate facilities contained within the 
complex. Each clinic will include medi-
cal exam rooms, M.H. interview rooms 
and group rooms and clinical staff sup-
port space.  The Ad Seg. Clinic is 
2,400sf and provides nurses station 
along with exam, interview and group 
rooms. 
 

The 9,360 s.f. Administration building  
will be located within the secure pe-
rimeter and provide general office and 
support space, including a staff training 
room. 

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
M O D U L A R  H E A L T H  S E R V I C E S  C L I N I C S ,   A D M I N I S T R A T I O N  

B U I L D I N G  &  A D .  S E G .  C L I N I C  –  A S P - 0 4  

Project Issues 

Inclusion of the additional scope 
from Master Plan Addendum No. 1 
to expand the Admin. Building to 
accommodate the Custody Access 
Team and include the Ad. Seg. 
Clinic Modular (previously included 
in Bid Package ASP-05 as an inte-
rior construction project) was added 
in this Bid Package with minimal 
delays to the issuance of the ASP-
04 bid documents. 

The projects bid date was on Sep-
tember 16th.  Completion of the 
review and approval is set for Octo-
ber. 

 

B U D G E T  S T A T U S  

Current Project Budget: $18,843,115.00 

Current Construction Budget: $15,860,100.00 

Actual Construction Contract Amount:         [Pending Award} 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $15,860,100.00 

Construction Contract Paid to Date: 0.00 

Projected Project Budget: $18,843,115.00 

Total Encumbrance: $113,907.94 

Paid to Date: $92,520.00 

 

Date of Award:  [Planned]   10/27/08 

Current Project Completion Date:  10/15/09 

Projected Project Completion Date:                 10/15/09 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-04: Modular 
Health Services Clin-
ics, Ad. Seg. Clinic & 
Administration Bldg 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Build 

• Project Stage 

Bid & Award Phase 

 

Location of Future Modular Health Services  
Administration Building 

S C H E D U L E  S T A T U S  

Schedule Narrative 
Project has been bid.  Reviewing seven 
(7) proposals from contractors. 
The duration of the manufacturing and 
construction has been extended from 265 
days to 385 days resulting from feedback 
from prospective contractors. North East View of Future Home to Complex Clinic 

Between Facilities 3 and 4 
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Project Description 

 
The Clinic Pill Canopies were added by 
the Master Plan Addendum No. 1.  The 
canopies will protect inmates waiting to 
receive their medication from the heat 
and inclement weather.  Each canopy is 
approximately 1,400 s.f. and designed 
to be above the inmate accessible zone 
to reduce the possibility of inmates 
climbing on the structure.  The canopy 
has additionally been designed with a 
4:12 roof slope to allow custodial su-
pervision beneath the structure.   

 
Note: This bid package has been re-
scoped to move the Pill Room Renova-
tion project into ASP-08 to better align 
procurement methods and maximize 
contractor interest. 
 

 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
C L I N I C  P I L L  C A N O P I E S – A S P - 0 5  

Project Issues 

Locations for future Pill 
Canopies at each yard 
have been identified.  De-
velopment of Bid Package 
has begun. 

 

B U D G E T  S T A T U S  
Current Project Budget: $974,400.00 

Current Construction Budget: $840,000.00 

Actual Construction Contract Amount: [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $840,000.00 

Construction Contract Paid to Date: 0.00 

Projected Project Budget: $974,000.00 

Total Encumbrance: $22,161.00 

Paid to Date: $19,841.00 

 

Date of Award: [planned]   12/11/08 

Current Project Completion Date:  4/16/09 

Projected Project Completion Date:                 4/16/09 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-05: Clinic Pill 
Canopies 

• Vanir CM Representative 

Kimberly Bobic 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Build 

• Project Stage 

Design 

 

 

Pill Line Shade Structures 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 
Development of Bid Package to be com-
pleted and issued to contractors special-
ized in pre-engineered structures. 
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Project Description 
 

The Project is located within the secure 
perimeter approximately 400 feet 
North of the sallyport gate.  The new 
Medical Supply Warehouse consists of 
4,000 s.f. of usable warehouse space 
for health services supply and equip-
ment inventory and storage.  This in-
cludes fully caged interior warehouse 
areas for bulk storage items, “hot” se-
cure medical supplies and death and 
archive medical records.  The ware-
house will allow for three tier high pal-
let stacking of bulk supplies.  The build-
ing also includes one office, workspace 
for four staff members, a workroom 
and a single unisex toilet. 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
M E D I C A L  S U P P LY  W A R E H O U S E –  A S P - 0 6  

Project Issues 

Bid Package is ready to be 
advertised for bid and is-
sued. Waiting completion 
of ASP-04 bid period to 
minimize confusion to pro-
spective bidders with mul-
tiple packages out at the 
same time. 

 

B U D G E T  S T A T U S  
Current Project Budget: $2,137,000.00 

Current Construction Budget: $1,785,000.00 

Actual Construction Contract Amount: [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $1,785,000.00 

Construction Contract Paid to Date: 0.00 

Projected Project Budget: $2,137,000.00 

Total Encumbrance: $29,500.00 

Paid to Date: $27,1800.00 

 

Date of Award: [Planned]   12/22/08 

Current Project Completion Date:  06/23/09 

Projected Project Completion Date:                 06/23/09 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-06: Medical Sup-
ply Warehouse 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Build 

• Project Stage 

Design 

 

 

 Future Location of Medical Supply Warehouse 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 

The 35-day bid process postponed 
from August 18, 2008 to October 08, 
due to bidding period overlap with 
ASP-04. 
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Project Description 
 

This project was added by the Mas-
ter Plan Addendum No. 1 and in-
stalls a new Nurse Call System 
within the OHU of Building #390 to 
replace the existing inoperable sys-
tem.  The existing conduit pathways 
and infrastructure shall be re-used 
and a new system including ca-
bling, devices and master station 
will be installed. 

V A N I R  C O N S T R U C T I O N  M A N AG E M E N T ,  I N C .  
N U R S E  C A L L  S Y S T E M –  A S P - 0 7  

Project Issues 

Serban Sound and com-
munication has been 
awarded the project.   

Manufacturing of nurse 
call plates is in progress. 

 

B U D G E T  S T A T U S  

Current Project Budget: $60,000.00 

Current Construction Budget: $60,000.00 

Actual Construction Contract Amount: $55,864.62 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost:: $60,000.00 

Construction Contract Paid to Date: 0.00 

Projected Project Budget: $60,000.00 

Total Encumbrance: $55,864.62 

Paid to Date: $0.00 

 

Date of Award:  [Planned]   06/13/08 

Current Project Completion Date:  10/30/08 

Projected Project Completion Date:                 10/30/08 

Project Occupancy:   N/A 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-07: Nurse Call 
System 

• Vanir CM Representative 

Kimberly Bobic 

• Contractor 
Serban Sound and 
Communication 

• Procurement Method 

Purchase Order 

• Project Stage 

Construction 

 

 Existing Nurse Call Patient Panel 

S C H E D U L E  S T A T U S  

Schedule Narrative 
 

The contractor has completed site 
reviews and shop drawings and has 
begun manufacturing the nurse call 
system.  The system is scheduled to 
be operational by November 2008. 
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Current Project Budget: $1,468,895.00 

Current Construction Budget: $1,208,000.00 

Actual Construction Contract Amount: [Pending Award] 

Change Orders Approved to Date: $0.00 

Change Orders Pending: $0.00 

Change Orders Projected: $0.00 

Projected Construction Contract Cost: $1,468,895.00 

Construction Contract Paid to Date: 0.00 

Projected Project Budget: $1,208,000.00 

Total Encumbrance: $22,161.00 

Paid to Date: $19,841.00 

Project Description 

 
 

The Master Plan Addendum No. 1 added the 
expansion of medical records and increase 
of inmate waiting to the Avenal projects.  
The Medical Records Expansion consists of 
constructing a 980 s.f. addition of health 
records space immediately adjacent to the 
existing building.  The addition will provide 
for both incoming and outgoing staging 
areas and sufficient staff space to allow 
effective record processing. The Inmate 
Waiting Building consists of 1,440 s.f. of 
space which will be constructed adjacent to 
Building 390 & Clinic Core exam rooms.  The 
waiting space will provide three additional 
separate secure waiting areas. 
This project additionally includes the expan-
sion of the Pill Rooms in each of the current 
six (6) Facility Clinics to provide for two sepa-
rate pill rooms with one pill administration 
window each to support increased and effi-
ciency of medication distribution to inmates.  

V A N I R  C O N S T R U C T I O N  M A N A G E M E N T ,  I N C .  
M E D I C A L  R E C O R D S  E X P A N S I O N ,  I N M A T E  W A I T I N G  

&  C L I N I C  P I L L  R O O M  R E N O V A T I O N – A S P - 0 8  

Project Issues 

Projects are currently un-
der design. 

 

 

B U D G E T  S T A T U S  
 

Date of Award: [Planned]   04/01/09 

Current Project Completion Date:  11/19/09 

Projected Project Completion Date:                 11/19/09 

Project Occupancy:   Pending 

Project Statistics 

• Location: 

Avenal State Prison 

• Project Name 
ASP-08: Medical Re-
cords Expansion, In-
mate Waiting & Clinic 
Pill Room Renovation 

• Vanir CM Representative 

Stuart Buck 

• Contractor 

To Be Determined 

• Procurement Method 

Design-Bid-Build 

• Project Stage 

Design 

 

North View of Existing Medical Records Building 

S C H E D U L E  S T A T U S  

Schedule Narrative 
The project is currently under design 
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Task Name Baseline
Start

Baseline
Finish

Start Finish

1.a.  Emergency Clinic Trailers 7/9/07 11/13/07 7/9/07 11/13/07

1.b.  Emergency Clinic Trailers 7/10/07 3/13/08 7/10/07 8/29/08

2. Temporary Administration & Custody
Access Modulars

1/22/08 3/24/08 1/22/08 6/18/08

3. Infirmary Conversion & Pharmacy 2/8/08 10/22/08 2/8/08 12/25/08

4. Modular Health Services Clinic,
Administration Building & Admin. Seg. Clinic

2/1/08 1/21/09 2/1/08 10/8/09

5. Pill Canopies 7/21/08 3/27/09 7/21/08 4/16/09

6. Medical Supply Warehouse 2/15/08 12/5/08 4/14/08 6/23/09

7. Nurse Call System 4/7/08 10/10/08 4/7/08 10/30/08

8. Medical Records Expansion, Inmate
Waiting & Pill Room Renovation

8/5/08 10/28/09 8/5/08 11/19/09

J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2008 2009

Task Progress Baseline

HEALTH CARE FACILITY IMPROVEMENT PROGRAM
CALIFORNIA STATE PRISONS - AVENAL

Construction Phase - Planned versus Actual

Page 1

Project: Avenal
Date: 8/31/08
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	A Valley Fever Plan has been developed and is under review by CPR and governing agencies.
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	Serban Sound and communication has been awarded the project.  
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	Budget Status

	Schedule Status

	Monthly Report No. 5

	August 2008


	Avenal - SUMMARY Planned vs Actual-Projected 08-31-08 - 2 Update.pdf

	APPENDIX 25
	25 Vanir Monthly Report for Avenal September



<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice




<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice



